
GWYNEDD COUNCIL CABINET 

Report to a meeting of Gwynedd Council Cabinet  
 

Date of meeting:   10 NOVEMBER 2020 
 

Cabinet Member:    Councillor Gareth Wyn Griffith 
  

Contact officer:  Dafydd Wyn Williams – Head of Environment 

Department 
 

Contact Number:   32371 
  

Subject:  A496 Llanbedr Improvement Scheme (Access to the 

Snowdonia Airspace Centre) 
 

THE DECISION SOUGHT 

 
1. To authorise the making of a Compulsory Purchase Order (CPO) in respect of the 

A496 Llanbedr Road Improvement Scheme (“the Scheme”). 

 

2. To authorise The Head of Environment in consultation with the Cabinet Member for 

Environment and the Head of Legal Services to acquire all necessary interests 

in  the land set out in  Appendix 5 of the report to deliver the A496 Llanbedr 

Road  Improvement Scheme and, where  required  to take all necessary steps to 

acquire those interests by way of a CPO  including pursuing its confirmation with 

the Welsh Ministers should the Council fail to reach a negotiated settlement for the 

purchase of those interests within the scheme timescales.  

 

 

REASONS FOR THE NEED FOR A DECISION 
 

The purpose of this report is to seek confirmation of the Council's willingness, to use 

compulsory purchase and / or acquisition to enable the development of the A496 

Llanbedr Improvement Scheme (Access to the Snowdonia Airspace Centre). 

 
Compulsory Purchase in Wales and the Crichel Down Rules (Wales Version 2020)(Circular 

003/2019)(“the Circular”) confirms that whilst compulsory powers should only be used 

where there is a compelling case in the public interest the Circular states that “Local 

authorities ….are encouraged to consider using them (i.e. compulsory purchase 

powers)pro-actively wherever appropriate to ensure real gains are brought to residents 

and the business community without delay”.  



 

The Council needs to consider a balancing act between the intention of the Council as 

acquiring authority together with the wider public interest and the individuals directly 

affected. Adoption of the recommendations in this report does not necessarily mean that 

a CPO will be implemented as the Council will continue to seek negotiated settlement 

with all those land interests that are required to deliver the Scheme.  

 

The Circular states “Welsh Ministers will expect acquiring authorities to demonstrate they 

have taken steps to acquire all of the land and rights included in the compulsory purchase 

order by agreement wherever possible” and “However it remains good practice to offer 

parties the opportunity to enter into an agreement to voluntarily sell where they are 

prepared to do so ….if an acquiring authority waits for negotiations to break down before 

starting the compulsory purchase process ,valuable time will be lost……….Ensuring the 

timely delivery of infrastructure schemes is often in the public interest and the use of 

compulsory purchase powers can help achieve this when negotiations on acquiring land 

by agreement becomes protracted”. 

 

 The authority given in this report to proceed with a CPO assists the Council by making it 

clear to all land interests that the Council intends to deliver the Scheme and where land 

purchase by agreement is not possible or becomes protracted then implementation of 

the CPO will take place. The Circular confirms “Therefore depending on when the land is 

required it may often be sensible ,given the amount of time required to complete the 

compulsory purchase process and the number of plots of land required to be 

assembled ,for the acquiring authority to:- 

- Plan a compulsory purchase timetable and 

-  initiate formal procedures 

 

This report also clarifies the known land interests affected by the Scheme. 
______________________________________________________________________________________ 
 

INTRODUCTION AND RELEVANT CONSIDERATIONS 
 
1. BACKGROUND 

Snowdonia Airspace Centre / Snowdonia Enterprise Zone 

1.1. Snowdonia Airspace Centre (“SAC”) was designated as part of the Snowdonia 

Enterprise Zone in 2013, and the Council has subsequently worked closely with the 

Centre and Welsh Government to facilitate its development. Although accessible 

by train, air and road, it was identified at the outset that transport links were one of 

the obstacles affecting the development of the Centre. It was identified that the 

junction in the centre of Llanbedr leading down to the SAC was narrow and difficult 

to manoeuvre and this worsened to being nearly impassable during busier tourist 

months with reports of 30-45 minute delays being experienced.  Therefore, to 

facilitate the development of the SAC and to mitigate traffic issues in the village 

itself, the improvement of the access to the SAC together with improving the local 

roads network was identified to  be included as part of the wider scheme. 

 

 



The communities of Llanbedr, Harlech and Dyffryn Ardudwy 

1.2  The A496 is the main link from the A470 Trunk Road to Llanbedr, providing in general 

a suitable route for both Light Goods Vehicles and Heavy Good Vehicles.  

However, some sections of the A496 route through historical villages and towns 

weren’t built to accommodate such traffic.  This is especially true in Llanbedr, 

where the bridge over the River Artro cannot allow two HGVs to pass each other.  

Therefore, when two HGVs do meet at the bridge, traffic issues arise.  These issues 

are compounded during busier summer months when the popular tourist 

destination of Shell Island provides additional traffic numbers.  

1.3 The project will reduce traffic levels through the village of Llanbedr, providing up 

to 90% reduction in traffic, which will allow for safer use of the highway for walkers 

and cyclists particularly as there’s no room to upgrade these provisions.   

1.4 The new road development will also provide an improved means of access from 

the railway station, the SAC and Shell Island to the village of Llanbedr with the 

provision of an improved footway along Mochras Road from the railway station to 

the village.  

1.5 The Council sought funding for the development of improvements both within the 

SAC itself and the access road.  The Council succeeded in attracting £19.4m from 

various sources such as WEFO, Welsh Government, Gwynedd Council and a 

substantial private investment from the SAC owners.  A large proportion of the 

funding has been directed towards the construction of the scheme, a new 

bypass/access road that in addition to helping to attract commercial interest in 

the SAC, will help to address the historic traffic problems in the village. 

2.   FUNDING 

 

2.1  The Council needs to demonstrate that funding is available and within a 

reasonable timescale.  It has been estimated that the cost of constructing the 

bypass / access road would be approximately £14.38m. The Council succeeded 

to attract the following funding: 

European Funding    £  3.974m 
Welsh Government Funding   £  9.912m 
Gwynedd Council Funding           £  0.500m 

                                                                    £14.386m 

2.2 A further breakdown of the costs can be seen in Appendix 1, the overall figure 

includes a forecasted compensation amount of £215,000 for the affected 

landowners.  This estimate has been prepared on an average cost (at current 

market prices) per acre basis, but doesn’t include the land agent costs which have 

been based on the Ryde’s Scale as an indicative cost. 

2.3 European Funding – the Council succeeded to attract a total of £7.5m from the 

Welsh European Funding Office (WEFO), with £3.526m directed toward improving 

the SAC’s buildings, and the remaining £3.974m to improve access. The offer was 

subject to conditions, namely: the funding would solely be directed towards 

improving access to the Centre; the bypass would be granted planning permission, 

and the funding would be spent by the end of March 2019.  



2.4 The development of the SAC is paramount to the award of the overall WEFO 

funding. Due diligence processes have been undertaken on the SAC project  to 

ensure that the development is undertaken in the required timescale and that all 

required match funding  for this development has been  secured. 

2.5 Should the SAC not complete the building work and as a result does not achieve 

the outputs set out in the funding conditions, several clauses within the agreement 

between Gwynedd Council and SAC seek to protect the Council if this were to be 

the case but mainly: 

 Support the commitment to the targets within the agreement 

 A condition specifying a timetable to complete the work on site 

 Legal charge on the buildings applicable to the WEFO scheme 

 Should the Company be dissolved, we will work with the Welsh Government to 

procure the building works ourselves to complete the project. 

2.6 A dedicated Officer has also been appointed to Manage and monitor the project, 

and WEFO has agreed for the SAC to undertake the onsite work in stages, with a 

view to assessing the market at each stage.  

2.7 WEFO have stated that “At this stage, we cannot confirm that all money will be 

available / or will not be clawed back if you (SAC) decide not to proceed with a 

particular action. However, in light of Covid-19 and the current state of the 

economy at the time of negotiations, we will look sympathetically at the decision 

on a case-by-case basis as with any other operation we support.” 

2.8 It also needs to be noted that as SAC has commenced work on site with regard to 

Phase 1 on its own risk, until the agreement between Gwynedd Council and SAC 

can be signed. To date some £450k worth of expenditure has already been made, 

but the COVID crisis meant that work could not continue. The SAC has indicated 

that they will not restart the works until the agreement has been signed.  

2.9 The plan in Appendix 2 outlines the part of the road scheme funded by WEFO. 

2.10  Welsh Government Funding - following the financial commitment made by WEFO 

(and the site's Enterprise Zone designation), the Welsh Government Transportation 

Unit committed to contribute £9.912m towards the remainder of the road scheme. 

As with the European funding, the offer was subject to a condition that the bypass 

was granted planning permission. 

2.11 Gwynedd Council Funding - in December 2017 the Council Cabinet agreed to 

commit £0.5m to the scheme, subject to receiving confirmation of the other 

financial sources (£351k towards the road works and £149k towards staff costs). 

 

 

 



2.12 As with any project at this stage, there are inherent risks that may affect its 

completion. Risks such as;  

a) Costs increasing in excess of the budget, 

b) Funding timeframe exceeded, 

c) Environmental risks 

d) Health and Safety risks 

2.13 The risks to the project have been discussed, quantified and tabulated in the Risk 

Register, seen in Appendix 3, with the major risks now being land acquisition and 

environmental risks both coupled with the timeframe for funding.   

2.14 The land acquisition risk can be mitigated with the approvals of CPO powers, and 

the environmental risks being suitably mitigated with the implementation of the 

agreed Register of Environmental Commitments and the Environmental Master 

Plans (EMPs), these EMPs can be seen in Appendix 4. 

3. PLANNING 

3.1 In accordance with the original programme, the Council should have secured 

planning permission for the bypass/access road in January 2018, with the 

completion of the construction work by April 2019. The completion date was based 

on the ability to negotiate the purchase of land, without having to follow a 

Compulsory Purchase Order process to acquire it. 

3.2  Due to difficulties associated with agreeing on flood risk alleviation measures with 

Natural Resources Wales, it was not possible to consider the planning application 

in January 2018, and it took until the following September for it to be discussed by 

Snowdonia National Park Authority’s (“SNPA”) planning committee, where 

approval was granted. The Council received official confirmation of the planning 

permission on 12 November 2018.  

3.3  The delay in securing planning permission meant that the access construction work 

and expenditure could not be completed by the end of March 2019 in 

accordance with the European funding condition. However, after consultation 

with WEFO, it was agreed to extend the date for spending and claiming the 

European funding to December 2022 to account for this delay.  

 

 

 

 



3.4  Having secured planning permission and extended the work completion date, 

work started in earnest on the preparations for the development of the road 

scheme, these included the undertaking of essential environmental surveys and 

development of required plans and schedules for differing orders.  However, at the 

end of November 2018, the Council was informed that one of the landowners had 

requested a judicial review of the planning decision. The grounds for the review 

was that SNPA did not have a written record of the completion of an appropriate 

assessment that was part of the Habitats Regulations Assessment and the screening 

assessment of the Environmental Impact Assessment, in line with the Court of 

Justice of the European Union (CJEU) decision on 13 April 2018 in the ‘People Over 

Wind’ court case. SNPA received a legal opinion about the situation and, 

consequently, it was forced to revoke the planning permission.  The planning 

permission was officially revoked on 5 February 2019.  

3.5  The Council and SNPA agreed that they would resubmit the planning application 

at a later date. 

3.6  The planning application was considered again by SNPA planning committee on 

4 March 2020, and it was decided to approve the application. Gwynedd Council 

was officially informed of the decision on 10 March 2020, and the decision was 

placed on SNPA's website on 11 March 2020, with the decision date noted as 4 

March 2020. 

3.7  A legal challenge to any planning decision must be lodged within six weeks of the 

decision date.  Given that the decision date was 11 March 2020 (the date it was 

published on SNPA's website), the last date to submit a legal challenge fell on 

Wednesday 22 April 2020. No legal challenge was submitted and planning 

permission is therefore already secured for the road Scheme. 

4 TIMESCALE 

4.1  Due to the development of the project being delayed by the planning process 

and the subsequent requirements for a further planning application, the key dates 

are now very tight to ensure completion of the project by the required dates as set 

by the WEFO funding stream.  These dates are: 

 

 

 

 

 

 

 



Task Name Duration Start Finish 

   WFEO funding deadline  0 days Tue 20/12/22 Tue 20/12/22 

   Completion Date for entire project 0 days Fri 14/04/23 Fri 14/04/23 

      Planning approval certificate 30 days Thu 05/03/20 Wed 15/04/20 

      Approval of planning past period for appeal 0 days Wed 27/05/20 Wed 27/05/20 

      Land plans and schedules 30 days Thu 16/04/20 Wed 27/05/20 

      Gwynedd Cabinet approval of CPO powers 114 days Thu 28/05/20 Tue 10/11/20 

      CPO and Line Order INCLUDING PUBLIC INQUIRY 262 days Wed 04/11/20 Thu 04/11/21 

      Land Negotiations and Agreements (In Principle) 60 days Wed 04/11/20 Tue 26/01/21 

      Land Negotiations and Agreements (Finalised) 447 days Thu 05/03/20 Fri 19/11/21 

      Business Case Preparation 190 days Mon 01/03/21 Fri 19/11/21 

      Environmental 266 days Thu 29/10/20 Thu 04/11/21 

      Statutory Authority's Diversions 578 days Thu 29/10/20 Mon 16/01/23 

      Project Management  1054 days Mon 01/04/19 Thu 13/04/23 

   Tender 76 days Fri 09/04/21 Fri 23/07/21 

   Contractor procurement - BEFORE COMPLETION OF PUBLIC INQUIRY 120 days Fri 23/07/21 Fri 07/01/22 

   Post Award - Detailed Design Process 120 days Mon 10/01/22 Fri 24/06/22 

   Construction 270 days Mon 04/04/22 Fri 14/04/23 

   WEFO FUNDED SECTION INCLUDING AUDIT 205 days Mon 04/04/22 Fri 13/01/23 

   Spur - including road bridge  150 days Mon 04/04/22 Fri 28/10/22 

   WEFO Funding audit and authorisation 55 days Mon 31/10/22 Fri 13/01/23 

   NON WEFO FUNDED SECTION 180 days Mon 08/08/22 Fri 14/04/23 

 
 

4.2 To ensure that the programme is met, some aspects will need to be undertaken 

before the full completion of other tasks.  These are mainly to do with the 

procurement of the Principal Contractor (“PC”) Due to the time taken to appoint 

a contractor for this size of project, and the required design element that they’ll 

need to undertake, the procurement of the PC will need to be undertaken before 

the completion of the acquisition of land either by agreement or by CPO.  This risk 

(as recorded in the Risk Register) will need to be controlled via a developed 

procurement strategy providing a suitable methodology for early termination of 

the contract should any issues arise that would not allow the construction works 

(such as Public Inquiry being upheld), hence protecting the Council and Welsh 

Government from financial implications due to contractual obligations.   

 

5. LAND MATTERS  

 

5.1  It is now imperative to proceed with the programme to deliver the scheme, and 

one important aspect is securing the land. To deliver the scheme, land is needed 

from 14 landowners (Appendix 5 provides a plan and details of all affected 

landowners). Local authorities are able to make use of statutory compulsory 

purchase powers in order to acquire land to progress projects within their area 

where there is a compelling case in the public interest for doing so.  However it is 

sensible given the amount of time needed to complete the compulsory purchase 

process for the acquiring authority to plan a compulsory purchase timetable and 

initiate formal procedures. 



 

5.2  To date, no formal discussions have taken places as to the purchase of the required 

land.  However, as part of the planning process, we discussed the possibility of land 

purchase with the affected landowners and now intend to re-engage those 

discussions with a view to agreeing a purchase price for the land and/or any 

interests affected. Compulsory purchase powers will be implemented where a 

negotiated settlement on reasonable terms cannot be reached within a 

reasonable timescale with all land owners. 

 

5.3 The land to be purchased is largely agricultural land, with 69,300m2 of agricultural 

land required permanently, and 3,254m2 of land attached to private residences 

required permanently, please note that no occupied properties are to be 

purchased as part of any land negotiations, only empty unused sheds and land. 

Any acquiring authority needs to make sure any CPO sufficiently justifies interfering 

with the human rights of those with an interest in the land affected and in particular 

consideration should be given to Article 1 and Article 8 of The First Protocol to the 

European Convention on Human Rights .The seven properties which are private 

residences will be provided with a much improved access arrangement with 

greater visibility onto the A496 compared to current visibility standards.  Before 

proceeding with compulsory powers the identification of landowners will be fully 

verified beforehand. 
 

5.4  The Council will attempt to purchase all the land for the project through 

negotiation. However, to ensure that there is an alternative arrangement in place 

if it is not possible to reach a timely agreement, it is wise to prepare and commence 

the process of compulsory purchase.  This is crucial to enable the process of starting 

the build and completing the project within the timescale governed by the 

funding.  There is a statutory right to make CPO for highways under Part 12 of the 

Highways Act 1980 (more specifically but not limited to s239/240) and the statutory 

process has been established under the Acquisition of Land Act 1981 (as amended 

by the Planning and Compulsory Purchase Act 2004).    
 

5.5    Throughout the CPO process, we confirm that we will continue to try to reach 

agreements through formal negotiations. 

 

6.  EQUALITY 

 
6.1  All public body acquiring authorities are bound by the public sector equality duty 

set out in s149 Equality Act 2010. The Equality Impact Assessment prepared for this 

project has identified a number of impacts of the proposed scheme where groups 

with protected characteristics may experience disproportionate or differential 

effects.  These include: 

 

i. Increase in noise levels during construction of the proposed scheme for 

some residential properties in the area but a decrease in noise level when 

the scheme is in operation. This may disproportionately and/or differentially 

affect children and older people and individuals with learning impairments 

and neurological difference such as autism 

ii. Temporary diversions and closures to 2 Public Rights of Ways (PRoWs), PRoW 

Llanbedr Number 1 (USRN - 46409106) to the North of the river Artro and 

PRoW Llanbedr Number 43 (USRN - 46405593) to the South.  These are 

standard PRoWs, with no effect on the Welsh Coastal Path.  



iii. Some slight permanent changes to routes involving crossings of the 

proposed scheme. This may have a differential impact on people with 

mobility issues and footpaths that have a higher use of groups with 

protected characteristics.  Although a low impact, this has been identified 

in the assessment for the construction phase of the works.  The permanent 

layout will have a neutral impact. 

iv. Potential differential effects due to the new highway alignment for drivers 

using the network including disabled drivers, younger people and older 

people.  However, the design is to be prepared to the current standards as 

set out in the national Design Manual for Roads and Bridges, therefore these 

effects should be minimal. 

 

6.2 It is not envisaged that the proposed scheme would result in any differential 

impacts on groups with the following protected characteristics; gender 

reassignment, sexual orientation and marriage/civil partnership.  These would have 

a neutral impact.  

 

6.3 A small positive impact to religion/belief groups can be ensured, by coupling the 

previously acquired planning permission for a chapel conversion to a Mosque and 

Islamic study centre within Llanbedr village with the significant reduction in traffic 

through the village provided by the new scheme.  Continuing with the impact on 

belief groups, the Standing Stones, (two large stones which probably date to the 

Bronze Age (c. 2300 - 800 BC).  The presence of these on site may also have 

potential spiritual significance under druid religions/beliefs. The extension of a 

footpath and an improved setting for the Standing Stones would have a small 

positive impact. 

 

6.4 When considering the equality group ‘Age’ it was found that those most likely to 

be affected were older people and young people.  This group would benefit from 

the forecast reduction in traffic levels in the village making crossing opportunities 

safer and probably reduce road casualty accidents. New footpath facilities as part 

of the proposed scheme design would be limited to a section of Mochras road 

and this would benefit older people and children. There would be no increase in 

journey times from the new aligned PRoW and the scheme will provide positive 

opportunities for active travel with the associated benefits to health. Children and 

older people would be proportionately and positively affected by reduction in 

levels of noise. In the Future Year of the scheme (2037 – 15 years after proposed 

completion, when all mitigation measures will be developed), locations such as the 

Gwynfa Care Home will experience a decrease of -3.9 Db (A) which is considered 

a moderate positive impact. Ysgol Gynradd Llanbedr will experience a decrease 

of 0.1 Db (A) in the long term which is a negligible positive impact. 

 

6.5 The equality groups ‘Disabled’ and  ‘Pregnancy and maternity ’ would similarity 

benefit from a forecast reduction in traffic levels in the village making crossing 

opportunities safer and probably reduce road casualty accidents. The village of 

Llanbedr is expected to be much more accessible for these groups due to the 

forecasted 90% reduction in the volume of traffic. 

 

 

 

 



6.6 The Environmental Statement and Environmental Master Plans state the mitigation 

and compensation measures for minimising adverse impacts during construction 

and operational phases. It is considered that these measures would help to 

mitigate and compensate against potential negative impacts, with the inclusion 

of measures such as mitigation bat underpasses, new compensatory badger setts 

and many other necessary measures such as landscaping to ensure that all 

statutory bodies agree with the mitigation and compensation measures and 

hence allow for the planning application to have been approved. 

 

6.7 To maximise community benefits from the project, the construction of the proposed 

scheme will provide direct employment opportunities by the Principal Contractor, 

or their sub-contractors. 

 

6.8 Effective continued consultation and engagement with affected stakeholders and 

the local community is important to ensure that all groups with protected 

characteristics can benefit from the proposed scheme, especially with regards to 

design issues and construction activities.  
 
 

7.  THE WELL BEING OF FUTURE GENERATIONS 

 

7.1 THE WELL BEING OF FUTURE GENERATIONS (WALES) ACT 2015 The Act places a well-

being duty on public bodies aimed at achieving national well-being goals for 

Wales – a Wales that is prosperous, resilient, healthier, more equal, has cohesive 

communities, a vibrant culture and thriving Welsh language and is globally 

responsible. The Council has to consider how proposed decisions contribute 

towards meeting the well-being objective. The Council must also take into account 

the impact of their decisions on people living in Wales in the future.



Goals Description How these will be met 

A prosperous Wales 

 

An innovative, productive and low carbon society which recognizes the limits of 

the global environment and therefore uses resources efficiently and 

proportionately (including acting on climate change); and which develops a 

skilled and well-educated population in an economy which generates wealth 

and provides employment opportunities, allowing people to take advantage of 

the wealth generated through securing decent work. 

By assisting in the retention and provision of new employment 

opportunities in the local area due to improved access 

infrastructure and improved journey times and reliability 

A resilient Wales 

 

A nation which maintains and enhances a biodiverse natural environment with 

healthy functioning ecosystems that support social, economic and ecological 

resilience and the capacity to adapt to change (for example climate change). 

 

By providing environmental mitigation and enhancement to offset 

any adverse impacts of the scheme and to ensure that the A496 is 

more resilient to flooding. 

A healthier Wales 

 

A society in which people's physical and mental well-being is maximised and 

in which choices and behaviours that benefit future health are understood. 

 

By improving the walking and cycling links in and around Llanbedr 

by reducing traffic levels on the existing A496 in the village and on 

Mochras Road and improving the footway along Mochras Road. 

By moving a source of air pollution and noise from the centre of 

the village to its outskirts away from the majority of receptors 

A more equal Wales 

 

A society that enables people to fulfil their potential no matter what their 

background or circumstances (including their socio economic background 

and circumstances). 

 

By assisting in the provision of more local employment 

opportunities  

A Wales of cohesive 

communities 

Attractive, viable, safe and well-connected communities. 

 

By reduction of traffic levels in the village by approximately 90% 

thus improving the sense of place, and the perception of, and 

actual, road safety  

A Wales of vibrant 

culture and thriving 

Welsh language 

A society that promotes and protects culture, heritage and the Welsh language, 

and which encourages people to participate in the arts, and sports and 

recreation. 

 

By improvement in walking and cycling infrastructure, including 

the proposed new PRoW to the standing stones, and potential 

changes to the National Cycling Route  NCR 8, allowing better 

provisions within the village of Llanbedr. 

A globally responsible 

Wales 

A nation which, when doing anything to improve the economic, social, 

environmental and cultural well-being of Wales, takes account of whether doing 

such a thing may make a positive contribution to global well-being. 

By providing reductions in air pollutants due to reduced 

congestion 

 



 

  

8.  RECOMMENDATION 
  

8.1 In order to deliver the scheme within timescales and to safeguard the available 

budget, we ask Gwynedd Council Cabinet to authorises the making of a CPO in 

respect of the A496 Llanbedr Road Improvement Scheme and delegates authority 

to the Head of Environment in consultation with the Cabinet Member for 

Environment and Head of Legal Services to take all necessary steps to make the 

CPO, pursue its confirmation, to implement the CPO and to secure land for the 

Scheme. 

 

8.2 Delegated authority shall include : 

i) Authority to make the A496 Llanbedr Improvement Scheme Compulsory 

Purchase Order  under Part 12 of the Highways Act 1980; 

ii) Acquiring all interests in land as identified in Appendix 5;  

iii) Acquiring  any new interest in land identified as necessary for the delivery 

of the Scheme; 

iv) Pursuing the statutory process under the Acquisition of Land Act 1981 (as 

amended by the Planning and Compulsory Purchase Act 2004) 

v) Arranging for publication and/or notices required for the CPO including if 

necessary its implementation; 

vi) To ensure appropriate effort is made to reach a negotiated settlement with 

land owners and those having land interest; 

vii) To seek confirmation of the CPO including the preparation and 

presentation at any public inquiry or any written representations or 

alternative procedures as appropriate; 

viii) Implement the CPO by way of general vesting declaration and/or notice 

to treat  / notice of entry; 

ix) Dealing with any discussion or disputes relating to CPO compensation and 

any references to the Land tribunal. 

 

 

 
VIEWS OF THE STATUTORY OFFICERS 

 

The Monitoring Officer: 
The Legal Service has assisted with the preparation of the report.  The context for 

the recommendation is detailed  and specifically the nature of the authority 

sought, The Cabinet may authorise the use of compulsory purchase powers in 

relation to the scheme and this  is explained in the report having regard to the 

provisions of Circular 003/2019 in particular. However, as explained the initial aim 

would be to secure the property interests through agreement if that is possible.  

 
Head of Finance: 

I confirm that financial aspects of the scheme have been discussed and resolved 

at previous meetings.  The financial facts are set out fairly in sections 1.5 - 2.11 of 

the report above, and the decision sought here does not seek any additional 

funding. 

 

 

 



 

As the Council has already secured the funds for this purpose, I assume that 

delegating the power to make a Compulsory Purchase Order in relation to the 

A496 Llanbedr Road Improvement Scheme is a formality, but this should proceed 

without delay in order to manage relevant risks. 

______________________________________________________________________________________ 

 

Appendices 
 

APPENDIX 1 Project costs breakdown 

APPENDIX 2 Plan outlining the part of the road scheme funded by WEFO 

APPENDIX 3 Project Risk Register 

APPENDIX 4 Environmental Master Plans 

APPENDIX 5 Affected landowner list and plans 

APPENDIX 6 Flowchart of the Compulsory Purchase Order process 

 APPENDIX 7         Compulsory Purchase in Wales and the Crichel Down Rules (Wales Version 

2020)(Circular 003/2019) 

 


