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NORTH WALES ECONOMIC AMBITION BOARD 

28/01/2022 
 

 
Present: 
 
Voting Members - Councillors:- Llinos Medi Huws (Isle of Anglesey County Council), Mark 
Pritchard (Wrexham County Borough Council), Charlie McCoubrey (Conwy County Borough 
Council), Ian Roberts (Flintshire Council), Hugh Evans (Denbighshire Council) and Dyfrig Siencyn 
(Gwynedd Council).  
 
Advisors – Prof. Iwan Davies (Bangor University), Dr Maria Hinfelaar (Glyndŵr University), Dafydd 
Evans (Grŵp Llandrillo Menai) and Askar Sheibani (Business Delivery Board).  
 
Chief Officers - Graham Boase (Denbighshire Council), Neal Cockerton (Flintshire Council), 
Richard Weigh (Wrexham County Borough Council), Sioned Williams (Gwynedd Council) and 
Dylan Williams (Isle of Anglesey County Council). 
 
Officers in attendance - Dewi Morgan (Statutory Finance Officer - Host Authority), Iwan Evans 
(Monitoring Officer - Host Authority), Alwen Williams (Portfolio Director), Hedd Vaughan-Evans 
(Operations Manager), Sheryl Le Bon Jones (Senior Operational Officer), Jane Richardson (Chair 
of the Executive Group), Stuart Whitfield (Digital Programme Manager), Sian Pugh (Group 
Accountant - Corporate and Projects) and Annes Sion (Democracy Team Leader). 
 

 
 
1. APOLOGIES 
 

Apologies were received from Ian Bancroft (Wrexham County Borough Council), Annwen 
Morgan (Isle of Anglesey County Council) and Dafydd Gibbard (Gwynedd Council). 

 
2. DECLARATION OF PERSONAL INTEREST  
 

No declarations of personal interest were received.  

 
3. URGENT ITEMS  
 

None to note.  
 
4. MINUTES OF PREVIOUS MEETINGS 
 
 The Chair signed the Minutes of the meeting held on 10 December 2021, as a true record. 
 
5. QUARTER 3 FINANCIAL REVIEW 
 

The report was submitted by Dewi Morgan (Statutory Finance Officer) and Sian Pugh 
(Group Accountant - Corporate and Projects). 
 
RESOLVED 

 
To receive and note the NWEAB Joint-Committee’s third quarter revenue and 
capital review for 2021/22. To receive the Joint-Committee's approval to transfer 
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any underspend in 2021/22 to the earmarked reserve that will be available for future 
years. 
 
REASONS FOR THE DECISION 

 
A forecast underspend of £297,140 against the revenue budget in 2021/22 was noted. It 
was noted that any underspend at the end of the financial year may be transferred to the 
earmarked reserve. It was noted that there was a further slight slippage on the capital 
programme as a result of a delay with the final business case on one of the projects 
 
DISCUSSION 
 
The report was submitted, and the Joint-Committee was thanked for their welcome to the 
new Head of Finance at Gwynedd Council. It was noted that the purpose of the report was 
to report on the budget for quarter 3 noting the actual expenditure against the budget.  
 
It was noted that the Finance Department estimated an underspend of £197k on the 
Portfolio Management Office. It was noted that this had increased by £69k since the last 
quarter, mainly because the expenditure on the Employee Expenditure heading and the 
Transport Procurement and External Support heading was estimated to be lower. It was 
noted that an underspend of £18k remained under the Joint-Committee heading.  
 
In terms of projects, it was noted that this expenditure must be considered in the context of 
the decarbonisation grant of £500k and the community renewal fund of £80k shown under 
the equivalent income budget and approved during the year. It was highlighted that the 
underspend on the business case development, external legal support and assurance 
headings was also increasing as a result of slippage on the capital programme. It was 
explained that the Finance Department was revisiting the borrowing costs calculated back 
in October 2020 and would report back on this at the next meeting.  
 
It was explained that income sources for 2021/22 included partner contributions, ESF Grant, 
North Wales Growth Deal Grant, Decarbonisation Grant, Community Renewal Fund and 
the reserve fund. It was noted that the department estimated an underspend of £297k for 
2021/22 and that there would be £620k in the reserve fund by the end of the financial year.  
 
In terms of the capital review, it was noted that there had been two changes since the last 
review, namely minor amendments in the Digital Signal Processing Centre project to agree 
the Final Business Case approved in December as well as a slippage anticipated on the 
Morlais project. It was noted that there was a slippage of £16.81 million in 2021/22, £41.39 
million in 2022/23 and £18.93 million in 2023/24. It was explained that the North Wales 
Growth Deal grant would be used to fund the Capital Programme for the first two years and 
that no external borrowing would be needed until 2023/24.  
 
 
During the discussion, the following matters were raised:- 

 In response to a question regarding project interest costs, it was noted that the 
Finance Department had prepared a forecast in 2020 for grant income and capital 
expenditure in order to identify the borrowing costs. By now, the situation had 
changed and the expenditure profile had been changed in addition to the capital 
income profile. It was noted that a further report would be presented in March.  

 
6. NORTH WALES GROWTH DEAL - QUARTER 3 PERFORMANCE REPORT 
 

The report was submitted by Hedd Vaughan-Evans 
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DECISION 
 
To note the Quarter 3 Performance Report and updated Portfolio Risk Register. To 
approve the submission of the Quarter 3 Performance Report to Welsh Government 
and UK Government as well as the local authority scrutiny committees. 
 
REASONS FOR THE DECISION 
 
In December 2020, the NWEAB and the Welsh and UK Governments agreed the Final Deal 
Agreement for the North Wales Growth Deal. Regular reporting on progress against the 
North Wales Growth Deal is one of the requirements of the Final Deal Agreement. 
 
DISCUSSION 
 
The report was submitted, noting that reporting on progress over the last quarter against 
the Growth Deal was one of the requirements of the Final Deal Agreement. It was explained 
that, following the Board's consideration, the reports would be shared with Welsh 
Government, UK Government as well as the local authority scrutiny committees.  
 
The quarter highlights were explained, noting that the Growth Deal's first Full Business Case 
had been approved back in December, namely the Digital Signal Processing Centre with 
Bangor University. It was noted that two other projects had completed their Gateway 2 
assurance reviews successfully, namely the Former North Wales Hospital, Denbigh project 
and the Llysfasi Net Zero Farm.  
 
It was noted that an update on the 2021 Portfolio Business Case had been submitted to 
both Governments as part of the annual award of funding process. It was outlined that the 
new 'Ambition North Wales' brand had been launched together with the new website. It was 
noted that recruitment activities had been completed also, with the last three posts in the 
team filled from January 2022.  
 
Members were guided through the projects, giving an update on the work that had been 
carried out over the last quarter. It was noted that the risk register had been updated in full 
with a number of adaptations recorded in the document which included amended risk 
descriptions, scoring and amended mitigation measures. Attention was drawn to three 
residual risks which had changed, the first - capacity risk, had reduced now that the PMO's 
recruitment activities had been completed, the second - public sector investment, and third 
- expenditure objectives. It was explained that the second and third had increased as a 
result of a number of project change requests being considered.  
 
Observations arising from the discussion 

 It was noted that phosphate was having an impact on a number of specific projects 
in Flint and Wrexham and it was asked what impact this would have on other 
projects. It was emphasised that a number of projects were under threat, and it 
was noted that it needed to be identified as a risk for the portfolio and a further 
discussion would be needed at the next meeting.  

 It was also noted that there was a need to look at flood risks, as there were 
implications for all projects, and as a result there was a need to map out all the 
projects.  

 Thanks were given for the good work undertaken by Bangor University pushing 
the Digital Signal Processing Centre forward.  
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REPORT TO THE NORTH WALES ECONOMIC AMBITION BOARD 
25 March 2022  

 

TITLE: Change Control – Digital Programme Structure   

AUTHORS: Stuart Whitfield, Digital Programme Manager 

  
 

1. PURPOSE OF THE REPORT 
 
1.1. The purpose of the report is to submit a change request relating to the structure of the Digital 

Programme and to propose a change to the delivery structure of the Digital Programme, 
following the outcome of recent business case workshops, and consultation with the Digital 
Programme Board and the Portfolio Board.  
 

1.2. The North Wales Growth Deal has a change management process in place to ensure potential 
changes to the scope of the Growth Deal and the projects are captured, assessed and where 
relevant considered by the Board.  

 
2. DECISION SOUGHT  
 
2.1. That the Board approve the change request to restructure three of the Digital Programme’s 

digital infrastructure projects to create two projects.  
 

2.2. That the Board note that the Connected Corridors and Full Fibre at Key Sites projects are 
proposed to be combined into one project to focus on delivery of new fibreoptic network 
capacity to meet the spending objectives of the two projects. Subject to further assessment 
of requirements (where a requirement for new fibreoptic networks is identified) an element 
of the Connected Campus project may be included in this new project. No change is 
recommended to the Last Few % infrastructure project or DSP research and development 
project. 
 

2.3. That the Board note revised programme delivery structure and timetable as set out in 
Appendix 2. 

 
2.4. That the Board note that subject to approval for 2.1, there is a requirement to notify Welsh 

and UK Government of the change agreed. 
 
3. REASONS FOR THE DECISION 
 
3.1. The outcome of the Economic Case workshops for the Connected Corridors project has been 

the identification of a preferred option which consists of investment in new fibreoptic network 
coverage in the region. The Digital Programme’s Full Fibre at Key Sites project currently at SOC 
stage is also targeting fibreoptic network coverage, with the current ‘key sites’ typically close 
to the transport ‘corridors’ sites in scope for the Connected Corridors project. This alignment 
of both locations and now service delivery presents an opportunity to bring the two projects 
together to deliver spending objectives under a single project. This principle is supported by 
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HM Treasury best practice in its Guide to Developing the Programme Business Case (‘Better 
Business Cases for better outcomes’). 
 

3.2. Changes to projects within the Growth Deal is a matter for the Economic Ambition Board 
where those changes are within the agreed budget envelope and there is no material impact 
on the benefits to be delivered. No impact is expected to the capital funding requirement from 
the Growth Deal and no net increase in revenue requirements is expected. Benefits and 
Spending Objectives are also not expected to be impacted negatively from the change. 

 
3.3. To reduce impact to the schedules for project business case development approved by the 

NWEAB, changes to the programme structure will need to be implemented at the earliest 
opportunity. Changes to scope of the next strategic outline cases will need to be made before 
further consultancy support is commissioned.  
 

3.4. Procurement of consultancy support to complete Outline Business Cases for the Connected 
Corridors, Full Fibre at Key Sites and Connected Campus projects will need to start next 
quarter and the scope of this work cannot be confirmed until a decision has been made on 
the programme structure. Regular reviews of the Programme Business Case are 
recommended by HM Treasury to account for changes in the strategic case and the recent 
outcomes of project workshops, and both market and Government activity suggest that 
sufficient changes have happened to require a review. 

 
4. BACKGROUND 
 
4.1. The Digital Programme consists of four infrastructure projects and the DSP research and 

development project. The DSP project is now entering delivery following approval of the Full 
Business Case in December 2021, with two subsequent ‘light touch’ Business Justification 
Cases to follow in 2022 and 2023. 
 

4.2. The four infrastructure projects were prioritised for business case development by the 
Programme Board in 2021 with Last Few % and Connected Corridors being the first OBCs due 
to be submitted to the NWEAB for approval followed by the higher value Connected Campus 
and Full Fibre at Key Sites OBCs. 

 
4.3. Economic Case workshops have concluded in February for the Connected Corridors and Last 

Few % projects and preferred options have been identified. Both options feature investment 
in new fibreoptic network capacity to deliver spending objectives. Procurement options for 
the Last Few % project are limited to proven mechanisms developed and used extensively 
across the UK in various UK Government funded ‘Superfast’ projects. These include the use of 
the DCMS Crown Commercial service ‘Dynamic Purchasing System’1. With the widely 
dispersed nature of the target premises for the Last Few % project and the established 
procurement options available it is recommended that this remains as a distinct project to 
take through to Full Business Case. 

 
4.4. The preferred option for the Connected Corridors project involves delivering new ‘backhaul’ 

capacity (the larger capacity supply networks with serve local mast sites, for example) in areas 
underserved with mobile coverage, possibly with or without direct investment in new tower 
and mast infrastructure. At this stage no decision has been made on whether this will be 100% 
fibreoptic (high capacity, more resilient, more expensive) or include microwave backhaul (less 

                                                
1 Gigabit Capable Connectivity DPS - CCS (crowncommercial.gov.uk) 
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capacity, less resilient, less expensive). The PMO’s consultant, Farrpoint, has recommended 
further engagement with the Mobile Network Operators (MNOs) to determine the regional 
barriers to better coverage but backhaul availability is considered to be key. Completion of 
the OBC cannot follow until that engagement has concluded. Similarly, a recommendation 
has been made to work with the market to design an appropriate procurement exercise to 
address these barriers.  

 
4.5. The expectation is that once backhaul (and potentially power) is available, Mobile Network 

Operators would deploy masts through commercial investment, contributing to the 
Programme’s spending objective of securing private sector investment. 

 
4.6. The Full fibre at key sites project is expected to involve Growth Deal investment in new 

fibreoptic networks and these sites are typically located in the vicinity of the main transport 
routes in scope for the Connected Corridors project (Figure 1). Backhaul at these sites may 
already be in place but extensive ‘contended’ (shared by multiple customers, more affordable 
than exclusive ‘leased lines’) ‘full fibre’ (or FTTP) local access networks (the cables connecting 
premises to the main backhaul networks) may not be, i.e. affordable FTTP may not be available 
to the local SMEs. The project concept involves developing wholesale competition in FTTP to 
provide greater retail choice and better value.  

 
Figure 1- Full fibre sites, Campus sites, Network Rail telecom, FibreSpeed routes. 

4.7. A review of coverage is needed as part of the Strategic Outline Case. Relatively recent 
growth in the availability of more affordable FTTP services through Openreach 
infrastructure in some parts of the region may also have an impact on the Digital 
Programme’s 2019 assessment of the value of investing in wholesale competition. 

 
4.8. Although not the target infrastructure, the Connected Campus project will also depend on 

sufficient fibreoptic backhaul at the sites currently in scope, to support the deployment of the 
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mobile and fixed wireless networks expected to be the key outputs of the project. An 
assessment of backhaul at the Campus sites has not been undertaken however it is expected 
that for most of these backhaul will be relatively strong though either Openreach, FibreSpeed, 
Virgin Media or Zayo. A review of backhaul coverage will be needed as part of the Strategic 
Outline Case. 

 
4.9. Recent engagement with the NWEAB Business Delivery Board and informal consultation with 

telecoms operators suggests that the market will have more interest in a single, larger fibre 
build procurement than individual, smaller contracts. There is potentially greater commercial 
benefit from having a wider continuous coverage than having isolated sections of network. An 
example of this is the Liverpool City Region Combined Authority’s LCR Connect network which 
is set to deliver 212km of new network as part of a £30m joint venture. 

 
4.10. A single procurement across two or more projects may therefore be more cost effective to 

deliver and manage than multiple similar contracts. This may also reduce management costs 
and potentially result in delivery starting earlier. 

 
4.11. The wider context to the Growth Deal’s investment in digital has also changed since the Final 

Agreement with UK and Welsh Government was reached in 2020. UK Government’s Project 
Gigabit is underway and investment is expected to made in North Wales to improve full fibre 
coverage in the hardest to reach areas. However, investment is not guaranteed at scale in the 
region, with only a target of 85% UK premises coverage currently being planned for. Without 
early strategic investment it is possible, if not likely, that currently unserved premises in 
North Wales will largely remain in the 15% not addressed by the UK Government’s target of 
the end of 2025. 

 
4.12. A lack of extensive fibreoptic backhaul beyond the coastal region and larger towns is 

considered to be a barrier to attracting further investment from network operators. Delivery 
of more fibreoptic ‘spine’ networks may improve the commercial conditions for operators 
to deploy further when the additional UK Government investment is made available.  

 
4.13. Since the first iteration of the Digital Programme Business Case in 2020, and as a consequence 

of Ofcom intervention, other network operators have extensively adopted the use of 
Openreach’s ‘Passive Infrastructure Access’ (PIA) to extend their own networks. PIA is a means 
of operators taking advantage of existing Openreach infrastructure through which they can 
deploy their own networks. This suggests that entirely new fibreoptic networks may not be 
required in some parts of North Wales, with Growth Deal investment required only to 
address ‘gaps’ in existing coverage to achieve greater wholesale provision. 

 
4.14. The UK Government’s Shared Rural Network (developed by the UK’s four mobile network 

operators and Government, to deliver 4G coverage to 95% of the UK), is also currently 
underway and the rate and extent of Mobile Network Operator delivery is in part constrained 
by provision of cost effective power and fibreoptic backhaul availability. Supplementing this 
may improve coverage outcomes for the region sooner than may otherwise be achieved. 
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Figure 2 - Relationship between digital infrastructure projects 

 
Options Analysis 
 

4.15. On the basis that fibreoptic backhaul capacity has emerged as a common requirement for all 
projects, the following options are considered: 

 
1. Combine procurement of fibreoptic infrastructure across a combination of Connected 

Corridors, Full Fibre at Key Sites and Connected Campus 
2. Combine projects  

2a. Connected Corridors and Full Fibre at key Sites 
2b. Connected Corridors, Full Fibre at key Sites and Connected Campus 

 
4.16. Option 2a is recommended with potential to include an element of the Connected Campus 

project where new fibreoptic network capacity is identified as a requirement. 
 

4.17. Option 1 would require the three projects to complete SOC and OBC stages before a common 
fibre build procurement could be identified as the preferred option. Three projects would be 
delivered with separate project management and governance and at least two procurements. 
Option 1 is not recommended as it not the most efficient delivery model. 
 

4.18. Option 2 could be delivered by combining SOC and OBC stages for two or three of the projects. 

 
4.19. Option 2a would result in a single, large ‘fibre project’ with a further ‘radio only’ (e.g. mobile 

towers) Connected Campus project supported with backhaul where necessary through the 
‘fibre project’. The Campus project could be delivered in tandem with the ‘fibre project’ where 
fibre is already available or as it is deployed through Growth Deal investment. Subject to the 
outcome of further industry consultation, mast/tower build elements of the Corridors project 
could be delivered through the Campus project. 
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4.20. Option 2b would cover all spending objectives from the three projects but would be more 
complex and possibly involve multiple procurements to deliver both fibre and radio 
infrastructure. For this reason, Option 2b is not recommended. 
 

4.21. Current and potential Programme structures are illustrated below for comparison. 
 
Risks and Benefits 
 

4.22. The risks associated with a change to the current plan for the programme structure include: 
 

 Delay to OBC (and FBC and ‘start on site’) for Connected Corridors project and the Full 
Fibre and Connected Campus projects.  

 
Mitigation – prioritise preparation of strategic assessment for remaining projects and develop 
commercial case for combined projects. 
 

 Prioritising fibre networks in procurement risks losing control on targeted outcomes, such 
as addressing the need for mobile coverage requiring mast infrastructure. 

 
Mitigation – Phased delivery subject to milestones being met. Include clauses and 
requirements in contract to secure commercialisation or recover costs or terminate contract. 
Work with market to prepare appropriate contract terms in advance of procurement. 
  

 Depending on the commercial model, the procurement phase may be more extensive, 
requiring additional legal input (e.g. if a joint venture or concession approach taken). This 
may risk delaying delivery. 

 
Mitigation – Prioritise review of commercial options. Consult other similar projects (e.g. LCR) 
to understand most expedient and compliant routes for delivery. 
 

 Delivering a single, large procurement may prevent the impacts of local delivery issues 
from being isolated and controlled. 

 
Mitigation – Phased delivery to control performance and minimise systemic issues. 

 
4.23. The benefits associated with a change to the current plan for the programme structure 

include: 
 

 Simpler procurement and contract management arrangements, potentially allowing for 
earlier delivery of some spending objectives and reduced management costs. 

 

 Potentially reduced initial costs to NWEAB in delivering multiple business cases (est. £100k 
each for Connected Campus and Full Fibre at Key Sites). 

 

 Spending objectives associated with Connected Corridors may only be achieved if budget 
from other projects supports investment, i.e. combining funding may be the option to 
address a potential affordability gap for the project. 

 

 The larger commercial opportunity is likely to attract stronger interest from suppliers than 
multiple, smaller contracts 
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 Potentially improved prospects of private sector co-investment and option for long term 
NWEAB return, if an appropriate commercial arrangement is pursued. 

 

 A larger single wholesale network may be more appealing to communications providers 
which wish to access a wider, contiguous customer base (reported as important by several 
network operators). 

 

 Potential better outcome for North Wales from UK Government’s Project Gigabit by the 
end of 2025. 

 

 Alongside Project Gigabit, strategic, aggregated deployment in new fibre routes may also 
increase coverage from the Shared Rural Network programme. 

 
5. CONSULTATION UNDERTAKEN 

 15 February 2022 – Digital Programme Board endorse proposal 

 4 March 2022 – Portfolio Board endorse proposal  

 
6. FINANCIAL IMPLICATIONS 

 
6.1  There are no additional financial implications arising directly from approving the decision 

sought in this report. There is already budget provision for project development within the 
Portfolio Management Office. Approving the decision and reducing the number of business 
cases to deliver the programme will have a positive financial and resource implication.   

 
7. LEGAL IMPLICATIONS 

7.1. Changes to projects within the Growth Deal is a matter for the Economic Ambition Board to 
determine, however there is a requirement to notify Welsh Government and UK Government 
of any changes made. This change does not impact on the outputs and benefits to be delivered 
through the programme, only the mechanism (number of projects) for delivery. 

 
7.2 Approving the decision and reducing the number of business cases to deliver the programme 

will have a positive impact in reducing the external legal resources required. 
 
 

 
APPENDICES: 

Appendix 1 

Appendix 2 

Current Digital Programme Structure and Timetable 

Proposed Digital Programme Structure and Timetable  

 

 
STATUTORY OFFICERS RESPONSE: 
 

i. Monitoring Officer – Host Authority: 
No observations in relation to propriety. 
 

ii. Statutory Finance Officer (the Host Authority’s Section 151 Officer): 
I have no objection to the decision sought from the perspective of financial propriety. 
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Appendix 1 – Current Digital Programme Board Structure 
 
 
 

   
 

 
 
 
 
 
 
 

SOC
•Completed

OBC

•Econmic Case

•Commercial Case

•Procurement

•Contract 1

FBC
•Complete FBC

Delivery

•Existing Project 
Manager and Project 
Board

SOC
•Completed

OBC

•Economic Case

•Commercial Case

•Procurement -
Affordability gap

•Contract 2

FBC
•Complete FBC

Delivery

•Existing Project 
Manager and Project 
Board

SOC

•Appoint consultant

•SOC -FBC est. £100k

OBC

•Legal / Procurement 
support £

•Procurement

•Contract 3

FBC

•Legal / Procurement 
support £

Delivery

•New Project Manager 
and Project Board

SOC

•Appoint consultant

•SOC -FBC est. £100k

OBC

•Legal / Procurement 
support £

•Procurement

•Contract 4

FBC

•Legal / Procurement 
support £

Delivery

•New Project Manager 
and Project Board

 OBC FBC 

Connected Corridors June 2022 November 2022 

Full Fibre at Key Sites September 2022 December 2022 

Connected Campus September 2022 January 2023 

Connected Corridors Full Fibre at Key Sites Last Few % Connected Campus 

P
age 14



 
                                                                                                                                                                             

 

Appendix 2 – Proposed Digital Programme Board Structure 
 
 
 
 

      
 

SOC
•Completed

OBC

•Econmic Case

•Commercial Case

•Procurement

•Contract 1

FBC
•Complete FBC

Delivery

•Exisitng Project Manager 
and Project Board

SOC

•Appoint consultant

•Connected Corridors SOC / OBC input

•SOC -FBC est. £100k

OBC
•Legal / Procurement support £

•Procurement

•Contract 2

FBC
•Legal / Procurement support £

Delivery
•New Project Manager and Project Board

SOC

•Appoint consultant

•SOC -FBC est. £100k

OBC
•Legal / Procurement support £

•Procurement

•Contract 3

FBC
•Legal / Procurement support £

Delivery

•New Project Manager and 
existing Project Board

 SOC OBC Procurement FBC 

Connected Key sites and Corridors August 2022 December 2022 January - March 2023 June 2023 

Connected Campus August 2022 December 2022 January - March 2023 June 2023 

Connected Corridors Full Fibre at Key Sites 

 

Last Few % 
Connected Key Sites and Corridors (fibre build) Connected Campus (radio build) 

Connected Campus 

P
age 15
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REPORT TO THE NORTH WALES ECONOMIC AMBITION BOARD 
25 March 2022  

 

TITLE: Proposal for delivering Local Area Energy Plans in North Wales   

AUTHOR: Henry Aron, Energy Programme Manager 

  
 

1. PURPOSE OF THE REPORT 
 
1.1. To seek agreement for Ambition North Wales to deliver Local Area Energy Plans (LAEPs) in 

North Wales. 
  

 
2. DECISION SOUGHT 
 
2.1. That the Board agree to adopting a coordinated, regional approach to delivering the LAEPs 

across north Wales local authorities led by the Portfolio Management Office (via Gwynedd 
Council as Accountable Body). 

 
2.2. That the Board agree to the recruitment of a project manager and two project officers to 

deliver the LAEPs to be funded by Welsh Government and delegate authority to the Portfolio 
Director in consultation with the s151 Officer to agree the grant funding agreement with 
Welsh Government and implement the proposal. 

 
2.3 That the Board note that, subject to a grant funding agreement, Welsh Government will 

provide grant funding to cover the costs of delivering the plans and for the project 
management resource. 

 
 
 
3. REASONS FOR THE DECISION 
 
3.1. Welsh Government has made a commitment to support Local Area Energy Planning (LAEP) 

across Wales and proposed a coordinated regional approach to delivery. North Wales’ local 
authority Chief Executives have confirmed their support for this approach and for delivery to 
be coordinated by Ambition North Wales’ Portfolio Management Office. 

 
3.2. Subject to the North Wales Economic Ambition Board approval, a project manager and two 

project officers will be recruited to the Portfolio Management Office to procure and 
coordinate delivery of the LAEPs. 

 
 
4. BACKGROUND AND RELEVANT CONSIDERATIONS 
 
4.1. Local Area Energy Plans (LAEPs) involve a process which has the potential to inform, shape 

and enable key aspects of the transition to a net zero carbon energy system at local authority 
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area level. This can be achieved by a combination of emission reduction and emission removal. 
They are a critical enabler of decarbonisation, but ultimately their main purpose is to 
understand what is required for local authority areas to reach net zero and how to plans for 
it. Importantly, they also outline what is required from other key stakeholders such as the 
energy sector, the government, and the local community, but also what finance, governance 
and policies are required to ensure success.   

 
4.2.  LAEPs use the Office of Gas and Electric Markets (Ofgem) 8 stage methodology approach 

supported by an assessment of various future energy system and demand models prior to 
putting in place a plan for the first 5 years of the LAEP and route-map to achieve net zero by 
2050. LAEPs set out an ambitious vision supported by actions that need to be taken to reach 
the wider and longer term 2050 net zero target. They outline how the whole energy system 
will change, what councils will do, and what is required from the energy sector, the 
government, regulators, developers and the local community to achieve this.  

 
4.3. LAEPs build on the work of the regional energy strategies, taking a more detailed approach to 

identify the actions to decarbonise a local energy system.  
 
4.4 Welsh Government has made a commitment to support Local Area Energy Planning (LAEP) 

across Wales. It aims to have plans in place for each local authority area by the end of the 
2023-24 financial year.  

 
4.5 A LAEP will be produced for each local authority area in North Wales (Anglesey, Gwynedd, 

Denbighshire, Flintshire & Wrexham). Conwy has already developed its plan as a result of 
being one of two pilot areas in 2021-22.  

 
4.6 Following a proposal from Welsh Government, in February 2022, North Wales local authority 

Chief Executives confirmed their support for adopting a coordinated, regional approach to 
delivering the LAEPs. It was agreed that delivery of LAEPs would be coordinated by Ambition 
North Wales’ Portfolio Management Office. 

 
4.7 The diagram below illustrates the proposed delivery model: 
 

 
 

Welsh Government Technical Advisor

Lead Contractor

- Funded by WG
- Procurement led by 
NWEAB
- Procurement support 
from technical advisor

North Wales 
Economic Ambition 

Board

- Project management 
team
- Employed by NWEAB
- Funded by WG
- Co-ordinate delivery of 
LAEP across the region

Local Authorities

- Designated officer in 
each local authority
- Act as lead contact 
during LAEP process
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5. PROPOSED WAY FORWARD  
 
5.1. Under the proposed model Welsh Government provides grant funding to Ambition North 

Wales for  
 a) the delivery of five LAEPs by a supplier (to be procured by Ambition North Wales) and  
 b) a project manager and two project officers within Ambition North Wales’ Portfolio 

Management Office. 
 
 Delivery of five Local Area Energy Plans by a supplier 
 
5.2 The Ambition North Wales Project Management Team will procure a single supplier to deliver 

the five LAEPs with support from the Welsh Government-appointed Technical Advisor. Each 
LAEP is expected to cost £100k-110k and will be funded by the Welsh Government grant. 

  
5.3 The main stage of the procurement process will commence once the Project Management 

Team is in place.  
 
 Project Resources  
 
5.4 The purpose of the new posts will be to: 

 Project-manage the delivery of the five LAEPs 

 Lead the procurement of a supplier to deliver the five LAEPs 

 Coordinate and support input from the five local authorities 

 Manage the governance arrangements put in place to oversee the LAEPs 

 Provide additional capacity to support delivery of the North Wales Regional Energy 
Strategy, its Action Plan and other strategic energy-related work areas.  

 
5.5 The project manager and two project officers will sit within Ambition North Wales’ existing 

PMO structure, reporting to the Energy Programme Manager as part of the Energy Team. This 
will allow the project management team to utilise the existing Energy Team’s knowledge and 
networks and enable a joined-up approach to Ambition North Wales’ energy related work, 
including the Growth Deal Energy Programme and the Regional Energy Strategy. 

 
5.6 The project management team size and structure will provide the capacity to deliver LAEPs 

whilst minimising the impact upon the Portfolio Management Office’s ability to deliver the 
Growth Deal projects. 

 
5.7 The three FTEs will be employed on fixed term contracts for 24 months. A term of 24 months 

is considered necessary to support the procurement, delivery and adoption of the LAEPs. The 
project resource will consist of: 

 1 x Project Manager: This post will project-manage delivery of the LAEPs and support 
delivery of the Regional Energy Strategy & Action Plan. The Project Manager will matrix-
manage the two project officers.  

 2 x Project Officers: The project officers will support the project manager in delivering 
the LAEPs and other regional energy related work (e.g. the Regional Energy Strategy & 
Action Plan. 

 
5.8 The estimated costs of the project resources for 24 months are set out below. They include 

10% of the Programme Manager’s time, factoring-in the line management and oversight 
responsibilities. 
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Project Manager (Salary, N.I. and Pension) PS4 £115,903 

Project Officer #1 (Salary, N.I. and Pension) S3 £83,109 

Project Officer #2 (Salary, N.I. and Pension) S3 £83,109 

Energy Programme Manager (10%) UR2 £15,602 

Office equipment (desk, laptop etc)  £4,500 

Office space  £3,000 

TOTAL  £305,223 

 
 
 Next Steps 
 
5.9 If supported by the Board, the next step will be to agree the grant funding offers with Welsh 

Government. Once the funding is secured, the Portfolio Management Office will progress the 
recruitment of the project management team. 

 
5.10 Once the project resources are in place, the procurement and delivery of the LAEPs will 

commence.  
 
Main Benefits  

 
5.11 The main benefits of the proposed approach include: 

 Supported and recommended as an approach by Welsh Government 

 Involves the procurement of one supplier via the Portfolio Management Office 

 Allows for a consistent, joined-up approach to delivering the plans 

 Leverages economies of scale and better value for money 

 Allows for efficiency of delivery in terms of data collection and stakeholder engagement. 

 Supports strategic alignment with Regional Energy Strategy for North Wales 
 

Main Risks  
 
5.12 The main risks associated with the proposed approach include: 
  

Risk Mitigation 

Failure to recruit a project management 
team 

Posts to be graded at the appropriate level 
to attract applicants 
 

Impact upon delivery of the Growth Deal Project management team will provide the 
necessary capacity to deliver LAEPs and 
other regional workstreams currently being 
supported by the PMO 

 
 
6. CONSULTATION UNDERTAKEN  
 

 Portfolio Board endorsed proposals in January 2022. 

 Portfolio Director received endorsement from local authority chief executives in February 
2022. 
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7. FINANCIAL IMPLICATIONS 
 
7.1 The costs of delivering the LAEPs and the costs of the project management team will be met 

by Welsh Government, subject to a grant funding agreement. The Board should note that any 
redundancy costs associated with the new posts will not be covered by the Welsh Government 
grant.  These costs will need to be funded by the NWEAB.  

 
 
8. LEGAL IMPLICATIONS 
 
8.1. There are no direct legal implications arising from the report. 
 
 
 

 

APPENDICES: 
 

None  

 

 

 
STATUTORY OFFICERS RESPONSE: 
 

i. Monitoring Officer – Host Authority: 
The report sets out the proposed project and the employment context appropriately. 
 
 

ii. Statutory Finance Officer (the Host Authority’s Section 151 Officer): 
I am satisfied that the financial information contained in the report is correct.  As the 
report notes, there would be a financial obligation on the Board if there were the need 
to pay redundancy costs at the end of the project, but I am confident that this can be 
dealt with should the situation arise. 
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REPORT TO THE NORTH WALES ECONOMIC AMBITION BOARD 

25/03/2022 

 

 

Title:    2022/23 Revenue and Capital Budget    

Author:  Dewi A Morgan, Host Authority Statutory Finance Officer   

    Sian Pugh, Host Authority Group Accountant  

 

 
 
1.  Purpose of the Report 

1.1 The purpose of this report is to propose the North Wales Economic Ambition Board’s 

(NWEAB) Revenue and Capital Budget for 2022/23.  

 

2.  Decision Sought 

 The Board is asked to approve the:- 

2.1 2022/23 Revenue Budget as presented in Appendix 1.  This includes the one-off 

virements of £85,000 in the revenue budget to be funded from the earmarked 

reserve. 

2.2 Funding contributions to include the partner contributions, local authorities’ 

supplementary contributions and partner interest contributions.  

2.3 Business Delivery Board’s request, that the £20,000 underspend against their 

2021/22 budget is carried forward to 2022/23 to give them a total budget of 

£40,000. 

2.4 Capital Budget for the Growth Deal as presented in Appendix 2. 

 

 

Page 21

Agenda Item 7



North Wales Economic Ambition Board:  25/03/2022                                                                                                                        

 

 

2 

3. Reasons for the Decision 

3.1 In order to operate effectively within the funding available, the NWEAB requires an 

annual budget to be approved.  

3.2 Appendix 1 sets out the proposed revenue budget per expenditure heading and the 

corresponding funding streams for the year.  

3.3 The revenue budget includes the reduced partner interest contributions required to 

fund the cost of borrowing. 

3.4 Appendix 2 sets out the proposed capital budget per project and the corresponding 

capital funding for the £240m growth deal. 

3.5 To authorise the Portfolio Director to incur expenditure in accordance with the 

approved budget.   

 

4.  Background and Relevant Considerations  

4.1 Although the NWEAB could be within the economic well-being power of the North 

Wales Corporate Joint Committee (CJC), a separate budget is established for it at 

present as several regulatory matters are yet to be resolved and further clarification 

needed regarding the CJC's rights to borrow, invest and operate commercially, tax and 

VAT status.  

4.2 The proposed detailed revenue budget for 2022/23 is shown in Appendix 1 and the 

proposed capital budget is shown in Appendix 2. 

 

Revenue Budget 

4.3 Portfolio Management Office - £1,595,920  

 The budget for the Portfolio Management Office is based on 22 full time posts, and 

includes budgets for travel and subsistence; training; engagement and meetings; 

communications and public relations; supplies and services; Regional Engagement 

Team (RET); premises; portfolio and programme development.  In addition this year, 

there’s a budget for an ESF project evaluation which is required as part of the ESF 

grant conditions.  
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4.4 Accountable Body Support Services - £197,360  

The Accountable Body provides the support services required to facilitate the work of 

the Joint Committee, and the budget for 2022/23 includes Finance Services Support, 

Legal, Corporate Support, Information Technology (IT) and Insurance.  In addition this 

year, the IT budget includes an allocation for IT development work. 

4.5 The scope of the services offered, charging mechanisms and estimated costs will be 

agreed with each department. 

 

Joint Committee 

4.6 External Legal Support - £18,000 

This includes a budget for external legal support required for specialised work in 

relation to governance and policy issues. 

4.7 External Financial Fees - £10,000 

This budget will mainly cover the input from the external Treasury Advisory on the 

capital funding of the projects. 

4.8 External Audit Fee – £11,400 

This fee will cover the annual audit of the NWEAB’s full statement of accounts by 

Wales Audit Office, as Gwynedd Council’s External Auditors.   

4.9 Business Delivery Board - £20,000 

The £20,000 budget allocated by the NWEAB on 5 February 2021 will remain in 

2022/23, and will be used to support the work of the Business Delivery Board.  In 

addition, we were informed on the 8 March 2022 that the £20,000 allocated budget 

for 2021/22 will not be spent, and the Business Delivery Board have requested for this 

to be carried forward to 2022/23 to give them a total budget of £40,000.   

 

Projects 

4.10 The budget figures are estimated figures based on the most current information 

available, and they will need to be reviewed during the year as more information 

becomes available. 
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4.11 Project Business Case Development - £350,000 

 All of the individual 21 projects will require a Business Case that is approved by the 

NWEAB.  The NWEAB will be responsible for funding the business cases for the NWEAB 

led projects, and this will involve extensive specialised work from external companies.   

4.12 External Legal Support - £100,000 

This includes a budget for external legal support required for specialised work 

involving the project business cases. 

4.13 External Financial Support - £18,000 

This includes a budget for external financial support required for specialised work 

involving the project business cases. 

4.14 External Procurement Support - £50,000 

This includes a budget for external procurement support required for the projects. 

4.15 Assurance - £80,000 

This includes a budget for the Government Gateway Reviews for the NWEAB and 

Project Sponsor led projects.   

4.16 Community Renewal Fund projects - £241,270 

The work includes feasibility studies in relation to potential Smart Local Energy 

Systems across north Wales. 

4.17 Interest - £264,600 

The interest contributions received from partners will be set aside to fund the average 

cost of borrowing associated with funding the capital budget over the deal’s lifespan. 

 

Funding Contributions 

4.18 Partner Contributions – (£416,000) 

In accordance with Governance Agreement 2 (GA2), the 2022/23 Budget includes a 

contribution of £52,000 from the six local authorities and £26,000 from the four 

advisors, to give a total contribution of £416,000.  The partner contributions have 

increased by 4% since 2021/22 to reflect the proposed salary inflation, in line with 

clause 15.4.3 of the GA2.      
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4.19 Local Authorities’ Supplementary Contributions – (£240,000) 

Again, in accordance with GA2, the budget includes £40,000 from the six local 

authorities to give a total contribution of £240,000.   

4.20 Partner Interest Contributions – (£264,600) 

There has been a significant reduction in the anticipated total cost of borrowing, from  

the £12.46m in the original cost of borrowing exercise that was conducted in October 

2020 (2020-10-23 Final Deal Report v2.pdf (llyw.cymru) to £5.47m in the exercise that 

was conducted in February 2022 (Appendix 3).  The recalculation has been done using 

the original principles and method, but has taken into account changes that have 

taken place, to include the:-  

 UK Government’s announcement to bring forward the funding from 15 to 10 

years.  The Welsh Government grant profile has remained at 15 years. 

 Slippage in the capital programme, and now reflects the revised profile in the 

2022/23 capital budget (Appendix 2). 

 Reduction in Non-domestic rates (NDR) grant mainly due to a reduction in 

anticipated floor area, slippage in the capital programme and change to project 

funding. 

4.21 As in 2020, the borrowing requirement has been calculated by pooling all the capital 

expenditure and the North Wales Growth Deal (NWGD) grant.  The NDR grant from 

Welsh Government is then utilised to fund the borrowing costs with the net costs 

allocated to project lead sponsors and the NWEAB based on the project value.  The 

borrowing costs for the regional NWEAB projects will be met by the local authorities 

(proportional to population). 

4.22 The interest rate of 2.2% remains unchanged and is based on the advice received by 

Arlingclose (independent treasury advisory company).   

4.23 The true borrowing costs will fluctuate from one year to the next, but in order to ease 

the budget setting process in the partner organisations, fixed annual contributions 

have been calculated.  Since the partner interest contributions that were invoiced for 

2021/22 were based on the original exercise, the surplus contributions received in 

2021/22 have been used to reduce the contributions required over the next 14 years.  
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The annual partner contributions for the local authorities, higher education and 

further education establishments have reduced from £678,020 to £264,600.  

(Appendix 1 and Appendix 3). 

4.24 A number of factors could alter the borrowing costs in the future, such as, change in 

the capital expenditure profile; the move from project lead sponsor to NWEAB, lower 

NDR grant etc., and we would therefore recalculate the cost of borrowing to 

incorporate these changes, but, we believe that the assumptions used are prudent as 

things currently stand. 

4.25 European Social Fund (ESF) Priority 5 funding – (£959,680) 

 The ESF funding contributes towards the employee expenditure, and the estimated 

funding for 2022/23 is £959,680. 

4.26 North Wales Growth Deal grant – (£750,000) 

Although the North Wales Growth Deal grant is a capital grant, 1.5%, which equates 

to £3.6m of the North Wales Growth Deal grant, has been allocated to fund the 

NWEAB’S revenue expenditure.  In 2022/23, £750,000 of this grant has been allocated, 

and this would then leave £2.5m for future years.  This flexibility can be achieved in 

the same way that local authorities have flexibility to manage the funding of their own 

capital programmes.  A draft copy of the Growth Deal’s Financial Arrangements letter 

has been received from Welsh Government, and when formalised, this will provide 

the NWEAB with the necessary assurance in terms of the funding flexibility.  This may 

involve all six individual local authorities, allocating the funding designated to the 

Growth Deal against other capital projects within their capital programmes to ensure 

that the equivalent value revenue funding is available for the Growth Deal to fund 

their revenue-type items.  The CJC would also need this flexibility.  

4.27 Community Renewal Funding (£241,270) 

The Community Renewal Funding will be received from four local authorities 

(Denbighshire, Gwynedd, Isle of Anglesey and Wrexham). 
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4.28 Earmarked Reserve – (£85,000)  

In addition to the Base Budget, one-off virements to be funded from the earmarked 

reserve are required in the year.  This will mainly fund staff training, communications 

and public relations, ESF project evaluation and portfolio and programme 

development. 

4.29 The third quarter review estimated a balance of £621,000 in the earmarked reserve at 

31 March 2022.  After using £85,000 of this balance to fund the one-off virements in 

2022/23, £536,000 will be available to fund one-off costs in future years.  The Portfolio 

Management Office, in a separate item on the agenda, will propose how this 

earmarked reserve will be used in 2023/24. 

 

Capital Budget 

4.30 The capital budget shows the expenditure profile over the period 2021/22 to 2028/29 

for the 21 projects, as well as the 1.5% top-slice to fund the revenue budget over the 

same period.  It’s based on the latest projects’ timescale, and will be reviewed during 

the year as the business cases are approved. 

4.31 Following the UK Government’s announcement in the Chancellor’s budget on 3 March 

2021, the budget in 2021/22 was set on the basis that Welsh Government would 

match the UK Government’s announcement with regard to bringing forward the 

funding from 15 to 10 years, but Welsh Government have now confirmed that their 

contributions to the growth deal will remain on the original profile of 15 years.  The 

2022/23 budget has therefore been set to include the remaining £112m of grant 

funding from UK Government to be received over 9 years, while the £112m remaining 

grant from Welsh Government to be received over 14 years.   

4.32 The £134.03m of the grant funding will be available to fund the expenditure as it 

occurs.  The remaining £105.97m will be funded through borrowing in the first 

instance, then repaid with the surplus grant received in 2026/27 to 2034/35.  

4.33 With capital projects, there is always a risk of overspending, and controls will be put 

in place to limit overspending costs on specific projects. For regional projects, the 

Portfolio Management Office would be responsible for controlling expenditure and 
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ensuring sufficient contingency budgets are included in the project business cases. 

Overspend would be a matter for the project sponsor to deal with in relation to their 

own projects. 

 

5. Governance Context 

5.1 The Annual Budget is required to be prepared by the accountable body and agreed by 

the NWEAB Joint Committee. 

5.2 The proposed budget for 2022/23 has been prepared based on the roles, activities and 

responsibilities identified to date, with the expectation that the level of resources 

allocated is continually reviewed and updated as the projects move forward and more 

information is available.   

5.3 Regular budget monitoring reports will be presented to the Portfolio Management 

Office staff and the Executive Group.  A further detailed review will also be undertaken 

at the end of August 2022 and December 2022 and presented to the Economic 

Ambition Board, with any issues highlighted and appropriate action taken. 

 

6.  Consultations Undertaken  

6.1 Appendices 1,2 and 3, and the information within this report was presented to the 

Executive Group on 4 March 2022.   

 

7. IMPACT ASSESSMENT 

7.1  The NWEAB is subject to duties under the Equality Act 2010 and the Well-being of 

Future Generations (Wales) Act (2015). 

7.2  In accordance with the legal duties under the Equality Act 2010, when making 

decision, the NWEAB must give due attention to the need (1) to eliminate unlawful 

discrimination (2) advance equality of opportunity and (3) encourage good relations 

based on the protected characteristics. As setting a budget falls within the decisions 

which can be considered strategically, there is a duty to give due attention to 

operating in a way which is designed to minimise inequalities which stem from socio-

economic disadvantage. As each project is subject to a very detailed business case in 
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line with the ‘Better Business Case’ guidance developed by HM Treasury and Welsh 

Government, it is not considered that any specific impacts stem from the decisions 

submitted.   

7.3  The Well-being of Future Generations (Wales) Act 2015 involves improving the social, 

economic, environmental and cultural well-being of Wales. The act places a well-being 

duty on public bodies which is aimed at delivering the seven well-being goals, namely 

a prosperous, resilient, healthier, more equal Wales with cohesive communities and a 

vibrant culture and thriving Welsh language which is globally responsible. Given the 

context, the recommendations are in accordance with these duties. 

 

8.  Appendices 

 Appendix 1 – 2022/23 Economic Ambition Board Revenue Budget. 

 Appendix 2 – Economic Ambition Board’s Capital Budget. 

 Appendix 3 – Cost of Borrowing. 

 

 

STATUTORY OFFICERS’ RESPONSE: 

 

i. Monitoring Officer – Accountable Body: 

No observations to add in relation to propriety. 

 

ii. Statutory Finance Officer – Accountable Body: 

Author of this report. 

 

 

Page 29



Appendix 1

Base Budget One-off virements Total Budget
Expenditure (£) (£) (£)

Portfolio Management Office

Employee Expenditure (Pay, N.I. & Superannuation) 1,318,060 1,318,060
Advertising and Assessment of Candidates 570 570
Travel and Subsistence 10,000 10,000
Training 12,500 12,500 25,000
Engagement and Meetings 12,500 12,500
Communications and Public Relations 35,000 22,500 57,500
Supplies and Services 10,000 10,000
Regional Engagement Team (RET) 42,290 42,290
Premises 30,000 30,000
ESF Evaluation 40,000 40,000
Portfolio and Programme Development 40,000 10,000 50,000

Programme Management Office Total 1,510,920 85,000 1,595,920

Accountable Body Support Services

Finance Services Support 104,840 104,840
Legal (includes Monitoring Officer) 26,530 26,530
Corporate Support 38,160 38,160
Information Technology 24,850 24,850
Insurance 2,980 2,980

Accountable Body Support Services Total 197,360 197,360

Joint Committee

External Legal Support 18,000 18,000
External Financial Fees 10,000 10,000
External Audit Fee 11,400 11,400
Business Delivery Board 20,000 20,000 *

Joint Committee Total 59,400 59,400

Projects

Project Business Case Development 350,000 350,000
External Legal Support 100,000 100,000
External Financial Support 18,000 18,000
External Procurement Support 50,000 50,000
Assurance 80,000 80,000
Community Renewal Fund projects 241,270 241,270
Interest 264,600 264,600

Projects Total 1,103,870 1,103,870

Total Expenditure 2,871,550 85,000 2,956,550

2022/23 Economic Ambition Board Revenue Budget.  

* This will increase to £40,000 if the NWEAB approves the Business Delivery Board's request for their underspend in 2021/22 
to be carried forward to 2022/23. 
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Base Budget One-off virements Total Budget
Income (£) (£) (£)

Funding Contributions

Partner Contributions 
Conwy County Borough Council (52,000) (52,000)
Denbighshire County Council (52,000) (52,000)
Flintshire County Council (52,000) (52,000)
Gwynedd Council (52,000) (52,000)
Isle of Anglesey County Council (52,000) (52,000)
Wrexham County Borough Council (52,000) (52,000)
Bangor University (26,000) (26,000)
Wrexham Glyndwr University (26,000) (26,000)
Coleg Cambria (26,000) (26,000)
Grŵp Llandrillo Menai (26,000) (26,000)

Local Authorities' Supplementary Contributions
Conwy County Borough Council (40,000) (40,000)
Denbighshire County Council (40,000) (40,000)
Flintshire County Council (40,000) (40,000)
Gwynedd Council (40,000) (40,000)
Isle of Anglesey County Council (40,000) (40,000)
Wrexham County Borough Council (40,000) (40,000)

Partner Interest Contributions 
Conwy County Borough Council (31,770) (31,770)
Denbighshire County Council (25,730) (25,730)
Flintshire County Council (42,200) (42,200)
Gwynedd Council (33,610) (33,610)
Isle of Anglesey County Council (18,720) (18,720)
Wrexham County Borough Council (36,280) (36,280)
Bangor University (36,650) (36,650)
Wrexham Glyndwr University (13,610) (13,610)
Coleg Cambria (13,560) (13,560)
Grŵp Llandrillo Menai (12,470) (12,470)

Other
European Social Fund (ESF) Priority 5 funding (959,680) (959,680)
North Wales Growth Deal grant (750,000) (750,000)
Community Renewal Funding (241,270) (241,270)
(Denbighshire, Gwynedd, Isle of Anglesey and Wrexham)
Earmarked Reserve (85,000) (85,000) *

Total Income (2,871,550) (85,000) (2,956,550)

Net Budget 0 0 0

2022/23 Economic Ambition Board Revenue Budget.  

* This would leave an estimated balance of £536,000 in the earmarked reserve (based on the underspend reported in the 
2021-22 Third Quarter Review).
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Appendix 2

Programme Project Project Sponsor 2021/22 
(£m)

2022/23 
(£m)

2023/24 
(£m)

2024/25 
(£m)

2025/26 
(£m)

2026/27 
(£m)

2027/28 
(£m)

2028/29 
(£m)

Total      
(£m)

Digital Digital Signal Processing Centre (DSP) Bangor University 1.82 0.70 0.44 0.00 0.00 0.00 0.00 0.00 2.96
Digital Competitive Connectivity - full fibre at key sites NWEAB 0.00 0.49 3.05 3.16 0.00 0.00 0.00 0.00 6.70
Digital Connected Corridor NWEAB 0.00 0.49 1.18 0.50 0.00 0.00 0.00 0.00 2.17
Digital Connected Campus NWEAB 0.00 0.00 0.30 3.84 5.81 5.81 4.92 0.00 20.68
Digital Connecting the last few percentage NWEAB 0.00 0.69 1.97 1.28 0.00 0.00 0.00 0.00 3.94
Low carbon energy Morlais Menter Môn 0.00 4.93 3.94 0.00 0.00 0.00 0.00 0.00 8.87
Low carbon energy Low Carbon Energy Centre of Excellence Bangor University 0.00 1.18 8.47 9.36 1.67 0.00 0.00 0.00 20.68
Low carbon energy Traswfynydd Power Station Cwmni Egino 0.00 0.00 4.93 9.85 4.92 0.00 0.00 0.00 19.70
Low carbon energy Transport Decarbonisation NWEAB 0.00 0.00 3.94 3.94 3.35 0.00 0.00 0.00 11.23
Low carbon energy Smart Local Energy NWEAB 0.00 0.00 1.23 1.97 6.16 6.16 6.16 2.95 24.63
Land and property Holyhead Gateway Stena Line 0.00 0.00 11.33 13.79 9.35 0.00 0.00 0.00 34.47
Land and property Warren Hall Strategic Site NWEAB 0.00 0.30 1.18 5.91 7.38 0.00 0.00 0.00 14.77
Land and property Former North Wales Hospital, Denbigh NWEAB 0.00 0.99 0.99 0.98 0.98 0.00 0.00 0.00 3.94
Land and property Bodelwyddan Strategic Site NWEAB 0.00 0.00 0.00 0.49 0.99 5.42 2.95 0.00 9.85
Land and property Parc Bryn Cegin Strategic Site NWEAB 0.00 0.25 2.71 2.95 0.00 0.00 0.00 0.00 5.91
Land and property Wrexham Gateway NWEAB 0.00 0.00 4.04 4.92 0.00 0.00 0.00 0.00 8.96
Innovation in High Value Manufacturing Centre of Environmental Biotechnology (CEB) Bangor University 0.00 0.00 1.23 1.73 0.00 0.00 0.00 0.00 2.96
Innovation in High Value Manufacturing Enterprise Engineering & Optics Centre Glyndŵr University 0.00 6.40 3.15 0.30 0.00 0.00 0.00 0.00 9.85
Agri-food and tourism Glynllifon Rural Economy Hub Grŵp Llandrillo Menai 0.00 6.90 2.95 0.00 0.00 0.00 0.00 0.00 9.85
Agri-food and tourism The Llysfasi Net Zero Farm Coleg Cambira 0.00 4.93 4.92 0.00 0.00 0.00 0.00 0.00 9.85
Agri-food and tourism Tourism Academy Grŵp Llandrillo Menai 0.00 0.00 0.00 1.48 1.48 1.47 0.00 0.00 4.43

1.5% to fund the NWEAB's revenue budget 0.38 0.75 0.75 0.79 0.50 0.22 0.17 0.04 3.60

Programme Total 2.20 29.00 62.70 67.24 42.59 19.08 14.20 2.99 240.00

Capital Funding

North Wales Growth Deal Grant 2.20 29.00 25.68 20.44 20.44 19.08 14.20 2.99 134.03
Borrowing* 37.02 46.80 22.15 105.97

Total Capital Funding 2.20 29.00 62.70 67.24 42.59 19.08 14.20 2.99 240.00

* The surplus grant will be used to repay the loan from 2026/27 onwards.

Economic Ambition Board's Capital Budget.

P
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Appendix 3 

Cost of borrowing. 

The table below shows the total (15 years) partner contributions to cover the cost of 
‘borrowing’ and compares the contributions from the original calculation that was conducted 
in October 2020 with the revised calculation conducted in February 2022. 
 

 
* The figures quoted for the other commercial partners are the minimum contributions and a range of factors 
will need to be considered before these can be agreed upon. 
 
 
 
The table below shows the annual partner contributions to cover the cost of ‘borrowing’ and 
compares the contributions from the original calculation that was conducted in October 2020 
with the revised calculation conducted in February 2022. 
 

  
Original 

 (October 2020) 
Revised 

(February 2022)* 
Partner Interest Contributions  £ £ 
Conwy County Borough Council 78,010 31,770 
Denbighshire County Council  64,000 25,730 
Flintshire County Council 104,000 42,200 
Gwynedd Council  82,670 33,610 
Isle of Anglesey County Council 46,670 18,720 
Wrexham County Borough Council 90,670 36,280 
Bangor University 93,330 36,650 
Wrexham Glyndwr University  34,000 13,610 
Coleg Cambria 34,670 13,560 
Grŵp Llandrillo Menai 50,000 12,470 
     

  678,020 264,600 

      
* Included in Appendix 1 as part of the 2022/23 budget. 
 

Version Bangor 
University

Glyndwr 
University

Grŵp 
Llandrillo 

Menai

Tourism 
Academy 
project

Coleg 
Cambria

Other 
Commerical 
Partners*

Conwy Denbighshire Flintshire Gwynedd Isle of 
Anglesey

Wrexham Total

£m £m £m £m £m £m £m £m £m £m £m £m £m
Original (Oct 2020) 1.40 0.51 0.75 0.52 2.29 1.17 0.96 1.56 1.24 0.70 1.36 12.46
Revised (Feb 2022) 0.62 0.22 0.22 0.10 0.22 0.99 0.52 0.42 0.70 0.55 0.31 0.60 5.47
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REPORT TO THE NORTH WALES ECONOMIC AMBITION BOARD 
25 March 2022  

 

TITLE: PORTFOLIO MANAGEMENT OFFICE – STRUCTURE AND CONTRACTS  

AUTHORS: Alwen Williams, Portfolio Director  

Hedd Vaughan-Evans, Operations Manager 

  
 

1. PURPOSE OF THE REPORT 
 
1.1. The purpose of the report is to present a proposal and rationale to the Board for the extension 

of fixed term contracts within the Portfolio Management Office.  
 

1.2. The Board has a responsibility for ensuring adequate resources are in place for the delivery of 
the North Wales Growth Deal.  

 
2. DECISION SOUGHT 
 
2.1. That the Board approve the principle of extending the fixed term contracts within the Portfolio 

Management Office until 31 March 2024 and request that the Portfolio Director action this 
with immediate effect. 

 
2.2. That the Board note that costs for this extension will be met from existing funding sources 

(including reserves) and will result in no additional financial ask on partners. 
 
2.3 That the Board note that delegated authority has previously been provided [January 2020] to 

the Portfolio Director to make changes to the Portfolio Management Office structure in 
consultation with the Chief Executive of the Host Authority and the Statutory Finance Officer 
to amend the structure as required within the funding envelope. 

 
2.4 That the Board note that the resource requirements of the Portfolio Management Office for 

the delivery of the Growth Deal post March 2024 will be part of a review of regional resources 
to be carried out by the Executive Officers Group which will also take into consideration the 
wider implications of the Regional Economic Framework, Shared Prosperity and other funding 
sources and the Corporate Joint Committee. 

 
3. REASONS FOR THE DECISION 
 
3.1. As stated in the report. 
 
4. BACKGROUND AND RELEVANT CONSIDERATIONS 
 
4.1. The Portfolio Management Office was initially established in January 2020 with a small 

compliment of staff. Following a successful bid for a European Structural Funds (ESF) grant, 
the team was expanded and the current structure recruited to over the past 18 months.   
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4.2.  The ESF grant secured is until the end of June 2023 and the majority of staff within the 
Portfolio Management Office are on fixed term contracts until 30 June 2023.  

 
4.3. This represents a significant risk for the Portfolio Management Office as staff who are key to 

delivering the North Wales Growth Deal are approaching the final 12 months of their contracts 
and could seek other opportunities with a greater degree of contractual certainty.  

 
4.4 The Growth Deal is at a key stage as we start to move project development to delivery. It was 

always envisaged that the ESF funding would enable the Growth Deal to reach the delivery 
phase.  As a result of a number of factors including the pandemic, project development delays 
and recruitment challenges the Growth Deal is approximately 12 months behind the original 
delivery timetable. With one project already in delivery, the next 24 months are crucial in 
terms of moving the remaining projects forward to the delivery phase where we being to 
realise the benefits for North Wales.  

 
4.5 The Portfolio Management Office has managed to recruit high calibre staff over the past 18 

months despite the recruitment challenges facing all sectors. While staff turnover is normal 
challenge for any organisation, the significant proportion of staff on fixed term contracts in 
the Portfolio Management Office does increase the potential impact caused by staff 
departures.  It should also be noted that recruiting any replacement staff would be 
increasingly difficult due to the shorter length of the fixed term contracts and there would 
likely be a delay to project delivery as a result of the need to recruit and train new staff.  

 
4.6 The risk of losing staff and/or delivering with a reduced capacity at this point in time is 

significant. The proposal for a 9-month extension to these contracts is a short-term risk 
mitigation action, that would reduce the risk of staff leaving while the region considers the 
longer-term resource requirements of regional work. The proposed extension would provide 
the capacity within the Portfolio Management Office to enable the majority of projects to 
commence delivery as per the original timetable. 

  
5. FINANCIAL IMPLICATIONS 
 
5.1. The cost of the 9-month extension has been estimated at £602k and would be funded from 

existing resources including using existing reserves, the capitalisation of some project 
manager salaries for projects in delivery, us of the Growth Deal grant and through budget 
reductions in other operational areas (e.g. communications and marketing). 

 
5.2 Extending the fixed terms contracts would increase the exposure of the Board to potential 

redundancy costs in the future. At present a proportion of redundancy costs could be claimed 
from the ESF grant for staff being made redundant at June 2023. This is estimated at £26k. 
This would be an additional cost for the Board. Should the Board agree the extension, 
redundancy costs for those on fixed term contracts in March 2024 have been estimated at 
£153k with sufficient reserves remaining to cover this cost. 

 
 
6. LEGAL IMPLICATIONS 
 
6.1. There are no direct legal implications arising from the report. 
 
 
 

Page 35

https://uchelgaisgogledd.cymru/
https://ambitionnorth.wales/


 

 

uchelgaisgogledd.cymru   |   ambitionnorth.wales   

 

 

APPENDICES: 
 

None  

 

 

 
STATUTORY OFFICERS RESPONSE: 
 

i. Monitoring Officer – Host Authority: 
No observations in relation to propriety 
 

ii. Statutory Finance Officer (the Host Authority’s Section 151 Officer): 
Part 5 of the report explains the source of the additional funding required to fund this 
change, and I can confirm the accuracy of what is reported.  I am satisfied that the 
combination of funding methods described is sufficient to fund the proposed changes.  
The report also sets out the main risks in place should the Board decide, or not, to 
implement the decision sought, and I am satisfied that this is a fair reflection of the 
situation. 
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