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1. PURPOSE OF THE REPORT 
 
1.1. The purpose of the report is to recommend the withdraw of the Bodelwyddan Key Strategic Site 

project from the North Wales Growth Deal. 
 

1.2. The North Wales Growth Deal has a change management process in place to ensure potential 
changes to the scope of the Growth Deal and the projects are captured, assessed and where 
relevant considered by the Board. 

 
2. DECISION SOUGHT 
 
2.1. That the Board formally withdraw the Bodelwyddan Key Strategic Site project from the North 

Wales Growth Deal and notify Welsh Government and UK Government of the decision. 
 
2.2. That the Board note that funding provisionally allocated to the project is retained with the North 

Wales Growth Deal and that the decision on a replacement project or projects is a matter for the 
Economic Ambition Board to determine. 

 
2.3. To request that the Portfolio Management Office bring forward a paper to the next Board meeting 

setting out the process for selecting a replacement project for the Board to consider. 
 
3. REASONS FOR THE DECISION 
 
3.1. As stated in the report. 
 
4. BACKGROUND AND RELEVANT CONSIDERATIONS 
 
4.1. In December 2020, the NWEAB and the Welsh and UK Governments agreed the Final Deal 

Agreement for the North Wales Growth Deal. 
 
4.2.  The North Wales Growth Deal has a change management process in place to ensure potential 

changes to the scope of the Growth Deal and the projects are captured, assessed and where 
relevant considered by the Board. 

 
4.3. The project Outline Planning Consent as originally scoped of 1,700 plus residential units, 26 ha of 

employment land, local centre, school medical, hotel, extra care home, recreation and leisure uses 
lapsed in March 2021. The two private sector developers had withdrawn from the project prior to 
the consent expiring.  

 
4.4. The project is one of six within the Land and Property programme and was estimated to deliver 26 

ha of employment land, 1,715 new homes, primary school, local centre, recreation and leisure 
facilities, 576 FTE , £20m pa GVA and circa £185m capital investment. 



 

 

The Change Request 
 
4.5. The change request is to remove the Bodelwyddan Key Strategic Site from the North Wales Growth 

Deal and the Land and Property Programme. 
 
 Rationale 
 
4.6. Denbighshire County Council’s Local Development Plan Review is scheduled for 2023. The updated 

household formation estimates for the period 2023-33 and the Employment Land Survey 2021  for 
same period estimates that the demand for new homes and employment land for the 
Bodelwyddan project is reduced to 400 homes and 5 ha. The timeline for the adoption of the 
reviewed Local Delivery Plan has also been extended and it is estimated that the new Plan will not 
be adopted until mid 2025.  

 

4.7.  The impact of the extended adoption timeline to provide policy certainty is that the subsequent 
project development, surveys, land owner agreements, statutory consents and delivery of 
statutory services to the site is estimated to run for the period from 2026 to circa 2030. This 
extended delivery timeline for NWEAB’s project could take longer than the above estimated 
timeline. The delivery of the outputs from the project would have an abbreviated time frame up 
to 2035. 

 
4.8. The estimated timeline for the completion of the NWGD funded element of the project is 

estimated to be mid 2030 at the present time. The total intervention budget for the original scope 
of work was £10m in circa 2018. This budget was estimated to be circa £15.7m in 2021 and as build 
cost inflation runs ahead of RPI/CPI then the NWGD budget is being eroded in real time.  

 
4.9. The rationale for the change request to remove the Project from the Growth Deal project is as 

follows: 
 

 Delivery Timeline – this has extended substantially and project completion is not expected 
before mid-2030 and possibly beyond.  

 Project Outputs – these are approximately 80% below those which were estimated at the 
time of the NWGD Final Deal Agreement. The reduced timeline to deliver the outputs is 
scaled back to 2031-2035.  

 NWGD Budget – The capital budget for the project is currently assessed as being 
substantially below that which will be required to deliver the smaller project by 2030.  

 

KSS Bodelwyddan  2016 OPC Project  2023 LDP Review  Difference 

Numbers of Homes 1,715 400 - 1,315 

Employment Land (Ha) 26 5 - 21 

Estimated FTE  376 130 - 246 

Est. GVA Uplift pa  £20,063m £5.936m  - £14.127m 

Capital Investment  £185m Circa £40m - £145m 

 
 
 
 
 



 

 
Impact 

 
4.10. Removing the project from the NWGD and the Land and Property Programme will permit new 

projects to be considered within the Programme reflecting current partner priorities.  
 
4.11. Removal of the project would impact on the expected jobs, GVA and investment targets set in 

the Portfolio Business Case as set out in the table below. The replacement projects could replace 
these outputs in full or in part bur this will not be certain until the new projects are approved.   

 

Portfolio Business Case project targets 

Net Jobs Net GVA (cumulative) Investment 

250 £125m £82m 

 
4.12. The Land and Property programme spending objectives would need to be updated as they make 

specific reference to the cumulative project outputs.  
 
 PMO, Programme Board and Portfolio Board Recommendation 
 
4.13. The Land and Property Programme Board recommendation is “To recommend to the Portfolio 

Board the removal of the KSS Bodelwyddan project from the North Wales Growth Deal and initially 
retain any funding released with the Land and Property Programme”  

 
4.14. The Portfolio Board considered the paper on the 16 September 2022 and endorsed the 

recommendations for consideration by the Economic Ambition Board. 
 
4.15. The PMO is recommending the withdrawal of the project for the reasons set out in the report. The 

proposed way forward removes the ongoing uncertainty regarding the delivery of the project and 
the realisation of benefits. The decision would enable the selection of a replacement project or 
projects that will enable the Economic Ambition Board to deliver on the targets set out in the Final 
Deal Agreement. 

 
5. FINANCIAL IMPLICATIONS 
 
5.1. The funding provisionally allocated to the project (£9.85m) will be retained within the Growth Deal 

to be reallocated by the Economic Ambition Board. 
 
6. LEGAL IMPLICATIONS 
 
6.1. There is a requirement to notify Welsh Government and UK Government of any changes impacting 

on the scope of the North Wales Growth Deal. 
 
6.2. The selection of a replacement project is a matter for the Economic Ambition Board to determine 

within the parameters set out in the Final Deal Agreement. 
 
 

 
STATUTORY OFFICERS RESPONSE: 
 

i. Monitoring Officer – Host Authority: 
“It is part of the role of the Economic Ambition Board to keep Projects within the 
Programmes under review and where appropriate take the necessary decisions to respond 
to material change of circumstances. In this particular case having regard to the extent of 



 

the changes and the impact on the possible outcomes which are part of the Growth Deal 
funding agreement the recommendation is appropriate.” 

 
ii. Statutory Finance Officer (the Host Authority’s Section 151 Officer): 
 The decision sought is reasonable and understandable under the circumstances, following 

a detailed assessment of the situation.  The financial implications of the decision are 
explained clearly, including the further work necessary to identify alternative projects. 


