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31. Portfolio Director Summary 

During the last quarter, we received an impressive total of twenty-six project proposals 

as part of the Growth Deal’s call for new projects. Over past months, the proposals have 

been rigorously assessing these applications to identify those that demonstrate how 

they can support our economy to thrive, create new jobs and deliver investment into 

North Wales. 

A shortlist of the six top contenders has been derived from which our board will select 

the ultimate winners. Each chosen project will be given an opportunity to become part 

of the Growth Deal, receiving a portion of the £30 million capital funding available.  

In June we launched our search for an industry partner to work with us to deliver a 

Green Hydrogen Hub for North Wales, with up to £11.2million of capital available to 

enable industry demand for hydrogen. The launch of this Hydrogen Sponsor Challenge 

followed a pre-launch event, in April, to inform industry and government about the 

proposed competition and a further consultation period during May. This is a great step 

forward for the Low-Carbon Energy Programme and we look forward to announcing 

further detail in due course. The application window closes on the 11th September. 

The Holyhead Gateway project’s Outline Business Case underwent its Gateway Two 

Review in June, receiving an amber delivery confidence rating. This rating indicates that 

while successful delivery of the project seems feasible, there are significant issues that 

require immediate attention.  

The review report highlighted ten critical recommendations to ensure the project's 

successful progress. Among these, an urgent call to action was made regarding the 

Harbour Revision Order, which is currently pending approval from Welsh Ministers. 

Addressing this matter promptly is essential to maintaining the progress and integrity 

of the project. 

Grwp Llandrillo Menai has signed a memorandum of Understanding with the Advanced 

Manufacturing Research Centre (AMRC) and will look to establish a base at the 

Glynllifon Rural Economy Hub to support SMEs with automation efficiency and 

productivity.  

Finally, we have launched the process to procure a 

fund manager for the  Smart Local Energy project, 

details of which can be found on Sell2Wales

Alwen Williams, Portfolio Director 



42. Portfolio Performance 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant issues to 
address (urgent action required) 

Themes RAG Status Commentary 
Portfolio Business 
Case 

The Portfolio Business Case 2022 update was approved by the Board in October and has been submitted to Welsh Government and UK 
Government as part of the annual award of funding process. Work to update the 2023 Portfolio Business Case will commence in July following the 
decision on replacement projects by the Economic Ambition Board.

Delivery Pipeline Projects are currently assessed against the 2022 Portfolio Business Case. As noted in the report there are a number of delays across the Portfolio.  Work to mitigate 
these delays is ongoing and a Portfolio Delivery Fund has been established for 2023-24 to help mature projects into delivery this year. A revised profile will be produced 
as part of the Portfolio Business Case update for 2023. 

Governance The Portfolio, Programme and Project Management Framework is now well established with the Portfolio Board and five Programme Boards 
operating effectively. A Conflicts of Interest procedure is in place across all Boards. 

Assurance The third annual Growth Deal assurance review (Programme Assurance Review) was completed in September 2022 with the report delivering an 
‘Amber’ confidence rating for the portfolio.  The next review will take place in autumn 2023.

Resource and 
Capacity 

The Portfolio Management Office has been reduced in size by 2.5 FTE over the past quarter. Fixed term contracts in the team have been extended 
to March 2025 reducing the risk of staff leaving in the short term.  

Finance A total of £2,28m Growth Deal funding has been spent to date, £1.8m of that on the Digital Signal Processing Centre. During Quarter 1 £73k of the 
Growth Deal grant has been spent. 

Investment Securing the public and private sector investment required to deliver the Growth Deal remains a significant risk across the portfolio and an 
investment strategy is being developed to support the team to meet the investment targets. 

Risk Portfolio-level risks regarding consents and delay remain high due to project-level issues.  Affordability remains a high risk due to ongoing inflation, 
supply chain issues and construction cost increases. The risk around capacity has reduced slightly due to the extension of fixed term contracts 
related to Growth Deal delivery but remains high

Benefits Monitoring & 
Evaluation 

The benefits realisation, monitoring and evaluation framework has been completed and uploaded into a new reporting system with final testing 
underway before full launch. Indicator definitions have been finalised, subject to review by government. The first phase of user training for the 
reporting system has been completed.

Communication and 
Engagement 

We launched the Hydrogen Sponsor Challenge with up to £11.2 million of capital to deliver a hydrogen hub in the region, which included an April event 
with keynote speeches from Minister Vaughan Gething and James Davies MP. This quarter also saw the launch of our new newsletter, and we 
achieved a reach of 630k, almost 1000 social media interactions and digital mentions and over 10k visits to the website.



53. Digital Programme Performance 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
Deliver the step change in digital connectivity needed to ensure North Wales is able to satisfy 

user demand, maintain pace with the rest of the UK, unlock the potential of priority sectors and 

sites and underpin a flourishing innovation ecosystem. 

380 £158m £41.7m 

RAG Status Programme Manager Commentary 

 Most items of the second phase of the DSP project’s procurement have now been delivered. The quarter has seen new roles advertised, including a graduate role. A 

commercialisation strategy to increase industry collaboration has also been developed, with a major Bangor led broadband project due to start in Q2. 

 The Last Few % project’s procurement preparation has progressed with support from UK government’s Department for Science, Innovation and Technology. Risk remains 

on affordability and potential impacts need to be understood following the recently announced delay to UK government’s gigabit broadband investment in the region. 

 Business cases have been submitted to the project board and PMO for the Connected Key Sites and Corridors and Connected Campuses projects 

 A bid to the regional Shared Prosperity Fund has been submitted, including funding for workstreams which support the Programme’s spending objectives. 

Mark Pritchard 
Lead Member

Rebeccah Lowry 
Senior Responsible Owner 

Stuart Whitfield 
Programme Manager 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant issues to 
address (urgent action required) 



63. Digital Programme Performance 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Digital Signal 
Processing Centre 
Bangor University 

Delivery  All year 2 items now delivered bar one 
item. 

 Two new positions have been 
advertised and an 18-month graduate 
engineering role has been created. 

 Final item from second year 
procurement to be delivered 

 A DSP Centre led broadband 
project is due to start 

 Procurement of second phase of equipment has 
been successful 

 Commercialisation strategy has been further 
developed to increase industry collaborations 

 Project on track against delivery profile 

Connecting the Last 
Few % 

Economic Ambition 
Board  

Developing the 
Full Business 
Case 

 Procurement documents and contract 
completed 

 Final scope of premises defined with UK 
DSIT support 

 Subsidy control arrangements 
finalised

 Procurement starts 

 Procurement documentation completed. 
 Project scope has been significantly refined to 

reduce affordability risk which remains until 
procurement concluded 

 Recently confirmed delay to UK investment 
programme in the region presents potential risk 
to supplier interest  

 Funding request for supporting activity 
submitted to regional SPF programme 

 Risk of 1-4 month delay to target FBC approval 
and start on site date 

Connected Key Sites 
and Corridors 

Economic Ambition 
Board

Developing the 
Outline Business 
Case 

 Strategic Outline Cases approved by 
project board 

 Work started on Outline Business Case 

 Outline Business Case 
submitted for approval 

 Market engagement activity 

 Preferred option identified in SOC shortlist 
 Market interest remains low risk subject to testing 

in Q2 
 Inflation risk to affordability being monitored 
 On track for OBC approval by November 2024 

Connected 
Campuses 

Economic Ambition 
Board 

Developing the 
Strategic Outline 
Business Case 

 Business Justification Case approved 
by board for LPWAN workstream 

 Strategic Outline Case for Advanced 
Wireless workstream close to 
completion 

 Outline Business Case 
submitted 

 Market engagement activity 

 One workstream in the project has a completed 
business justification case 

 Remaining workstream due to produce SOC 
early in Q2 and on track for OBC approval by 
March 2024  

 Market interest remains low risk subject to testing 
in Q2 

 Inflation risk to affordability being monitored 
 Funding request for supporting activities 

submitted to regional SPF programme 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 



74. Low Carbon Energy Programme Performance 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To unlock the economic benefits of transformational low carbon energy projects and position 

North Wales as a leading UK location for low carbon energy generation, innovation and supply 

chain investment. 

980 £530m £668.5m 

RAG Status Programme Manager Commentary 

 Smart Local Energy: Procurement of a fund advisor was launched in June ahead of Full Business Case development in the Autumn 

 Hydrogen Hub & Transport Decarbonisation:  Hydrogen Sponsor Challenge launched in June with the aim of appointing a sponsor by the end of 2023. Once appointed, 

the sponsor will lead on developing and delivering a hydrogen hub in the region. 

 Egni: The OBC that was endorsed by the Programme Board in February 2023 has been updated by Bangor University with changes to the scope, cost and timeline. Given 

the proposed delay, the Portfolio Board supported the PMO’s recommendation that the OBC approval be postponed to Q3 23/24.  

 Cydnerth (Morlais): The Cydnerth OBC is progressing well with the project on track for OBC approval at the 27th October NWEAB meeting. 

 Trawsfynydd: Cwmni Egino have published a Company brochure and distributed to stakeholders. Their Business Proposition has also been finalised and distributed to 

Governments, setting out key asks of UK Government for moving the project forward

Cllr Llinos Medi 
Lead Member 

Dylan Williams  
Senior Responsible Owner 

Henry Aron  
Programme Manager 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant issues 
to address (urgent action required) 



84. Low Carbon Energy Programme Performance 

Project  
(Project Sponsor)

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Cydnerth (Morlais)

Menter Môn  

Developing the Outline 
Business Case 

 WEFO-funded capital works on the Morlais 
infrastructure project continuing to budget and to 
schedule. 

 Continued development of the revised Outline 
Business Case and discussions with potential investors 

 Tidal developers submitted bids for Contracts for 
Difference Auction Round 5 

 Secure investor to fund the 
additional costs of the Cydnerth 
project 

 Submission and review of the Outline 
Business Case 

 Gateway 2 Review 

 Rating revised from green to 
amber due to increased 
project costs and delay to 
target Outline Business Case 
approval from July to October 
and 3-6 month delay to start 
on site date. 

Hydrogen Hub  

Economic Ambition 
Board  

Developing the 
Strategic Outline 
Business Case 

 Pre-launch briefing event for Hydrogen Sponsor 
Challenge and consultation with industry and 
government on the proposed competition 

 Launch of the Hydrogen Sponsor Challenge 

 Delivery of the Hydrogen Sponsor 
Challenge competitive process 

 Amber rating reflects the risk 
that the timeline for project 
delivery after the Hydrogen 
Sponsor Challenge is unclear at 
this stage 

Egni 

Bangor University  

Developing the Outline 
Business Case 

 New governance arrangements in place for the 
project 

 The outline business case that was endorsed by the 
Programme Board in February 2023 has been 
updated by Bangor University with changes to the 
scope, cost and timeline. Given the proposed delay, 
the Portfolio Board supported the PMO’s 
recommendation that the outline business case 
approval be postponed to Q3 23/24.  

 Procurement of professional team to 
develop the project 

 Progression through RIBA stages 
ahead of main contractor 
procurement during Q4 23/24. 

 Outline Business Case approval 
scheduled for Q3 23/24 

 Amber status reflects the 
improved governance and 
project management 
arrangements and the 13-16 
delay to start on site 
dateAmber status due to the 
delay of up to 13 months to the 
project delivery timeline 

Smart Local 
Energy 

Economic Ambition 
Board 

Developing the Full 
Business Case 

 Welsh Government approval of assurance process 
 Early market engagement with potential fund advisors
 31 Ten have been procured to support FBC 

development and provide input to the evaluation of 
fund advisor tenders 

 With support from consultants 31Ten, the PMO have 
prepared a draft scope of works for procuring a fund 
advisor and launched the procurement process 

 Conclude procurement of a fund 
adviser 

 Develop Fund Strategy 
 Prepare of the Full Business Case 

for approval during Q3 23/24 

 On schedule for FBC approval 
by December 2023 and no 
significant issues to report. 
Amber rating reflects the fact 
that the project received an 
amber Gateway Review rating

Trawsfynydd  

Cwmni Egino

Developing the 
Strategic Outline 
Business Case 

 Business Proposition finalised and distributed to 
government and key stakeholders. The estimated cost 
of reaching final investment decision is now £250m 
which has been revised down from earlier estimates 

 Company brochure produced and distributed to 
stakeholders 

 2023-24 remit letter and funding letter remains with 
Welsh Government Minister for consideration

 Continue development of draft 
Outline Business Case. 

 UK Government and Great British 
Nuclear progressing site and 
technology selection for new nuclear 
projects 

 Progress change request process for 
the estimated reduction in costs of 
developing project to final 
investment decision  

 Amber rating reflects 
uncertainty regarding project 
delivery timeline and the 
potential for further delays 



95. Land and Property Programme Performance 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To address the shortage of suitable land and properties for business growth and to bring 

forward sites for housing development. To deliver improvements that stimulate investment in 

sites and premises in the Port of Holyhead and the wider region. Enables other programmes by 

ensuring the right land and property infrastructure is available.

2280 £1.29bn £355.4m 

RAG 
Status 

Programme Manager Commentary 

 Warren Hall, Broughton – Welsh Government, Flintshire County Council and Ambition North Wales met in June and agreed that the four tests included within the 

Governments response to the Road Review Panel recommendations had been met and the project development could now proceed. Welsh Government are appointing 

a consultant to review the impact of the Airfield Safety Case on the site.  

 Western Gateway, Wrexham - recommendations of the Welsh Government Road Review Panel in relation to the site are being considered by the Council and the ability 

to deliver the project is being assessed in light of the decision not to proceed with the junction upgrades on the A483... 

 Former North Wales Hospital, Denbigh – Ambition North Wales, Denbighshire County Council and Jones Bros and their consultants Avison Young are now in the process of 

moving the project to delivery following the decision to provide additional funding from the Growth Deal with dialogue on costs, consenting and the revised business case.  

 Holyhead Gateway – Holyhead Port expansion project had a Gateway 2 Review in June and was assessed as amber ** with one blocker and a number of critical and 

essential recommendations. The Review report has been accepted by Stena and Ambition North Wales have escalated the Harbour Revision Order blocker to Welsh 

Government Ministers as a ‘black’ risk with serious implications for the project. The Review report has been accepted by Stena and Ambition North Wales have escalated 

the Harbour Revision Order blocker to Welsh Government Ministers as a ‘black’ risk with serious implications for the project. [{In 

 Parc Bryn Cegin, Bangor – The tender brief for the appointment of the professional team of consultants has been returned and the responses are currently being 

reviewed.  

Cllr Jason McLellan 
Lead Member 

Andrew Farrow  
Senior Responsible Owner 

David Mathews  
Programme Manager 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate issues 
to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 



105. Land and Property Programme Performance

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Western Gateway, 
Wrexham

Wrexham County 
Borough Council 

Developing the 
Strategic Outline 
Business Case 

 The Council is to review the project to 
assess its delivery considering the 
recommendations from the Road 
Review and Welsh Governments four 
tests for highways investment.   

 Dwr Cymru are proceeding with their 
review of discharge flows for 
phosphates from their treatment 
plants.    

 An agreed approach with the Council and 
Ambition North Wales as to the project 
delivery considering master planning and 
delivery timelines due to road review decision. 

 Dwr Cymru, to confirm licensed discharge 
levels at Treatment Plants for Phosphates 
and which plants requirement investment and 
which have adequate capacity for current 
discharge levels.   

 The project risk rating has  
moved to red whilst the review 
of the projects ability to meet 
the Governments tests for 
highway investment is 
undertaken.  

Warren Hall, 
Broughton 

Welsh Government / 
Economic Ambition 
Board 

Developing the 
Strategic Outline 
Business Case 

 Welsh Government, Flintshire and 
Ambition North Wales agreed that the 
project is able to proceed in accordance 
with Welsh Governments four tests for 
new highway works.  

 Welsh Government to appoint a 
consultant to assess and mitigate the 
impact of the airfield safety case on the 
project site.   

 Welsh Governments consultants to provide 
their draft report on the impact and 
mitigation of the airfield safety case on the 
project site.  

 Project risk rating remains at 
amber as meeting the airfield 
safety case is still to be fully 
assessed. 

Former North Wales 
Hospital, Denbighshire
Jones Bros (Ruthin) 
Limited / Denbighshire 
County Council

Developing the Outline 
Business Case 

 Matters now under discussion/ 
progressing are planning (conditions and 
consenting), business case development, 
revised costings and phasing of the 
works. 

 Agreed process for procurement for 
phase 1 works  

 Complete the revision of the outline business 
case incorporating the Phased Development 
Scenario and procurement route 

 Obtain subsidy support advice from external 
consultants. 

 Bat house construction will not commence 
until after the Full Business Case is approved 

 Project risk rating moved to 
amber due to change in spend 
profile linked to bat house 
construction not now 
commencing until after the full 
business case has been 
approved.  

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 



11 5. Land and Property Programme Performance

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant issues to 
address (urgent action required) 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG Status RAG Rationale 

Parc Bryn Cegin, 
Bangor  

Welsh Government / 
North Wales Economic

Ambition Board 

Developing the Outline 
Business Case 

 Welsh Government’s tender brief to 
appoint the professional team closed and 
the tenders are being scored.  

 Welsh Government to appoint 
consultancy team to design and 
develop the project.

 Change in spend profile due to 
procurement process taking 
longer than originally scoped. 
Not material in delivery of the 
project and p cost increase 
risk due to delay mitigated. 
Green risk rating retained for 
the project.   

Holyhead Gateway 

Stena Line Ports 
Limited  

Developing the Outline 
Business Case 

 Gateway 2 Review for the Outline Business 
Case reported an amber confidence 
assessment but with 10 critical 
recommendations. These are being 
addressed by Stena and Ambition North 
Wales. 

 The Board has written to Welsh Ministers 
expressing their concern about the delay in 
the approval of the Harbour Revision Order. 

 Completing the draft Outline Business 
Case for the delivery of the port 
capacity enhancement works  

 Harbour Revision Order decision is 
expected this quarter  

 Subsidy support advice from Pinsent 
Masons 

 Risk rating retained at amber 
but Gateway 2 review report 
detailed critical and essential 
issues which need addressing 
by Stena / Welsh Government 
/ Ambition North Wales. 



126. Agri-food and Tourism Programme Performance 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To build a more sustainable, vibrant and resilient foundation economy in the region, optimising 

opportunities for employment and prosperity through our environment and landscape. 
380 £281m £41.3m 

RAG 
Status 

Programme Manager Commentary 

 Tourism Talent Network

(PMO) and Gateway Reviews. Working through complex spoke procurement details has led to a slight delay (1-2 months) with the project now working towards consideration 

of the final Outline Business Case by the Economic Ambition Board in September 2023.  

 Glynllifon Rural Economy Hub – Project focus has been on management of the additional surveys requested by Natural Resource Wales and CADW, working towards 

(AMRC) Cymru confirming an agreement for AMRC to have a base at the Hub to support regional SME's with automation, efficiency and productivity. . 

Cllr Charlie McCoubrey  
Lead Member 

Sioned Williams 
Senior Responsible Owner 

Robyn Lovelock 
Programme Manager 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 



136. Agri-food and Tourism Programme Performance 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Glynllifon Rural 
Economy Hub 

Developing the Full 
Business Case   

 Further survey work underway as 
requested by Natural Resource Wales and 
CADW 

 Work with the PMO to confirm a revised 
timeline for drafting and reviewing the Full 
Business Case working towards approval in 
early 2024 

 Memorandum of Understanding signed 
with Advanced Manufacturing Research 
Centre (AMRC) to have a base at GREH to 
support the SME's with automation, 
efficiency and productivity.

 Continue further survey work  
 Draft the Full Business Case 
 Collaborate with Ambition North Wales to 

develop and begin implementation of a 
stakeholder communication plan 

 Rating remains red due to 
repeated project delays and 
as planning permission has yet 
to be secured 

Tourism Talent 
Network 

Developing the Outline 
Business Case 

 Working to incorporate feedback on the 
draft Outline Business Case (OBC) 
incorporating feedback from the Portfolio 
Management Office (PMO) and Gateway 
Reviews  

 Participation in the supported learning in 
carbon emissions training to consider how 
the project will reduce carbon emissions 
against Ambition North Wales targets 

 Finalise Outline Business Case (OBC) and 
relevant supporting documentation 
anticipating presentation to the Economic 
Ambition Board in September 2023 

 Work with PMO to develop project-specific 
funding agreement 

 Working through the detail of 
spoke procurement has led to 
a delay of 1-2 months shifting 
Time risk to Amber.



147. Innovation in High Value Manufacturing Programme Performance 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To consolidate North Wales position as a powerful and innovative high value manufacturing 

cluster, building on existing specialisms and leading expertise to create a higher value, more 

diverse economic base that supports the transition to a low carbon economy. 

180 £114m £39.5m 

RAG 
Status 

Programme Manager Commentary 

 Enterprise Engineering and Optics Centre - Wrexham University are preparing the Full Business Case for the project for consideration by the Economic Ambition Board in 

November 2023.  

 Centre for Environmental Biotechnology - Bangor University have submitted their Business Justification Case to the Portfolio Management Office for review, anticipating 

presentation to the Economic Ambition Board in December 2023.  

Cllr Dyfrig Siencyn  
Lead Member 

Paul Bevan  
Senior Responsible Owner 

Robyn Lovelock  
Programme Manager 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 



157. Innovation in High Value Manufacturing Programme Performance 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Enterprise Engineering 
and Optics Centre 

University  

Developing the Full 
Business Case 

 Wynne Construction (North Wales based) 
have been appointed for phase one for the 
EEOC Design and Build phase of the project.  
They are mobilising their team and work 
has commenced on deliverables. 

 A specialist M&E consultant has been 
appointed to do an updated scoping of the 
works required at OpTIC with a tender for 
the work due to be issued in late summer. 

 Work on the full business case is continuing 
with the Portfolio Management Office 
reviewing the draft strategic case. 

 Commence workshops with Wynne 
construction. 

 Draft the economic, commercial, financial 
and management cases for the  full 
business case. 

 Business engagement session in June. 
 Project on track for Full Business Case 

consideration by the Economic Ambition 
Board in November 2023 and start-on-site 
in February 2024 

 Main issues around cost and 
time have been resolved

 Expected start on site date 
delayed by up to 6 months 

Centre for 
Environmental 
Biotechnology 

Bangor University  

Developing the 
Business Justification 
Case 

 Business Justification Case draft submitted 
for review by the Portfolio Management 
Office 

 New internal governance now in place and 
new Project Senior Responsible Officer 
appointed - Michael Flanagan, Bangor 
University Chief Transformational Officer. 

 Project Assurance Review planned for 
September 2023.   

 Submit application for planning permission 
for the Henfaes site

 Incorporate feedback from Portfolio 
Management Office Review ahead of 
Welsh Government  Project Assurance 
Review in September.

 Rating remains red due to 
repeated project delays and 
impact of change requests for  
matched funding and change 
of location upon Programme 
Spending Objectives 

Delivering to Plan with no issues to address  
(no action required) 

Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 



168.  Project Progress Tracker  



179.  Growth Deal Project Delivery Pipeline – Portfolio Business Case 2022 

The RAG status for each project is assessed against this profile from the 2022 Portfolio Business Case unless a new timeline has been approved by the NWEAB through a project business case or 
change request 



1810. Objective Tracker – Overview of delivery (December 2022) 

Portfolio Business Case 2020 Targets*** Approved Project Business Case Targets Difference 

GVA (£M) Jobs  
Created (net)

(£M) Total  
Investment*

OBC/  
FBC** 

GVA (£M) Jobs  
Created (net)

(£M) Total  
Investment*

GVA  
(£M) 

Jobs  
Created 
(net)

(£M) Total  
Investment*

Digital Digital Signal Processing Centre (DSP) 50 80 7.3 FBC 12 33 3.0 -38 - 47 - 4.3 

Connecting the last few % 35 150 4.0 OBC 15 130 4.0 -20 -20 0 

Connected Key Sites and Corridors 45 120 9.4 n/a n/a n/a n/a n/a n/a n/a 

Connected Campuses 35 0 21 n/a n/a n/a n/a n/a n/a n/a 

Low Carbon Energy Cydnerth (Morlais) 50 100 36 n/a n/a n/a n/a n/a n/a n/a 

Hydrogen Hub and Transport Decarbonisation 60 90 28.6 n/a n/a n/a n/a n/a n/a n/a 

Egni 20 20 97.7 n/a n/a n/a n/a n/a n/a n/a 

Smart Local Energy 120 180 106.2 OBC 122 174 106 +2 -6 0 

Trawsfynydd  230 510 400 n/a n/a n/a n/a n/a n/a n/a 

Land and Property Western Gateway, Wrexham 220 360 43.4 n/a n/a n/a n/a n/a n/a n/a 

Warren Hall, Broughton 235 440 70 n/a n/a n/a n/a n/a n/a n/a 

Former North Wales Hospital, Denbigh 20 50 74 n/a n/a n/a n/a n/a n/a n/a 

Parc Bryn Cegin, Bangor 30 50 6 n/a n/a n/a n/a n/a n/a n/a 

Holyhead Gateway 545 930 80 n/a n/a n/a n/a n/a n/a n/a 

Agrifood and Tourism Glynllifon Rural Economy Hub 25 40 13 OBC 45 96 13 +20 +56 0 

Tourism Talent Network 20 0 12.9 n/a n/a n/a n/a n/a n/a n/a 

Innovation in High Value 
Manufacturing 

Enterprise Engineering and Optics Centre 45 70 29.9 OBC 33 61 14.7 -12 -9 -15.2 

Centre for Environmental Biotechnology 60 90 9.6 n/a n/a n/a n/a n/a n/a n/a 

Growth Deal Portfolio Total 2,185 3,830 1,146 
 4OBC 

+
1 FBC 

227 494 140.7 -48 -26 -19.5 

* Total investment shown here  includes 1.5% Portfolio Management Office costs 
** OBC – Outline Business Case, FBC – Full Business Case 
*** Targets for removed project still included as part of the total targets for the Growth Deal. 



1911.  Growth Deal Grant Expenditure Profile – Capital Budget 2023/24 

Programme Project 
Project 
Sponsor 

2021/22 
£m * 

2022/23  
£m*

2023/24 
£m 

2024/25 
£m 

2025/26 
£m 

2026/27 
£m 

2027/28 
£m 

2028/29 
£m 

2029/30
£m 

2030/31
£m 

2031/3
2 

£m

2032/33
£m 

Total  
£m 

Digital 

Digital Signal Processing Centre Bangor University 0.12 1.66 0.39 0.79 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.96 

Connecting the Last Few % Economic Ambition Board 0.00 0.00 1.21 1.72 1.24 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.17 

Connected Key Sites and Corridors Economic Ambition Board 0.00 0.00 0.00 0.50 4.00 2.00 2.37 0.00 0.00 0.00 0.00 0.00 8.87 

Connected Campuses Economic Ambition Board 0.00 0.00 0.00 3.94 10.10 4.93 1.71 0.00 0.00 0.00 0.00 0.00 20.68 

Low Carbon Energy 

Cydnerth (Morlais) Menter Môn 0.00 0.00 0.00 3.33 4.44 1.10 0.00 0.00 0.00 0.00 0.00 0.00 8.87 

Hydrogen Hub & Transport Decarbonisation Economic Ambition Board 0.00 0.00 0.00 0.00 5.61 5.62 0.00 0.00 0.00 0.00 0.00 0.00 11.23 

Egni Bangor University 0.00 0.00 0.00 3.94 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.94 

Smart Local Energy Economic Ambition Board 0.00 0.00 0.00 1.50 3.00 9.25 9.25 1.63 0.00 0.00 0.00 0.00 24.63 

Trawsfynydd Power Station Cwmni Egino 0.00 0.00 0.00 1.97 2.96 4.92 9.85 0.00 0.00 0.00 0.00 0.00 19.70 

Land and Property 

Western Gateway, Wrexham Economic Ambition Board 0.00 0.00 0.00 0.00 7.19 1.77 0.00 0.00 0.00 0.00 0.00 0.00 8.96 

Warren Hall, Broughton Economic Ambition Board 0.00 0.00 0.00 0.00 14.77 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.77 

Former North Wales Hospital, Denbigh Economic Ambition Board 0.00 0.00 1.74 5.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.94 

Parc Bryn Cegin, Bangor Economic Ambition Board 0.00 0.00 0.00 5.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.91 

Holyhead Gateway Stena line 0.00 0.00 4.17 15.51 14.79 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34.47 

Agrifood and 
Tourism 

Glynllifon Rural Economy Hub 0.00 0.00 0.00 7.20 4.62 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.82 

Tourism Talent Network 0.00 0.00 0.00 0.00 4.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.43 

Innovation in High 
Value Manufacturing

Enterprise Engineering and Optics Centre Glyndwr University 0.00 0.00 1.62 6.93 3.00 0.17 0.00 0.00 0.00 0.00 0.00 0.00 11.55 

Centre for Environmental Biotechnology Bangor University 0.00 0.00 1.25 1.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.96  

To be confirmed Replacement project(s) To be confirmed 0.00 0.00 0.00 4.70 4.70 4.70 4.75 4.75 4.74 0.00 0.00 0.00 28.34 

Portfolio Management Office Costs (2%) 4.80 

Total 240.00 
* 2021/22 and 2022/23 profile is actual expenditure. Remaining profile is as forecast in the 2023/24 Capital Budget. 

                   ** Targets for removed project still included as part of the total targets for the Growth Deal. 



2012.  Growth Deal Projects: Capital Funding Allocation Profile  

Programme Project Project Sponsor 
Profile 
23/24 
(£m) 

Actual 
YTD 
(£m) 

Variance 
(£m)* 

Rationale 

Digital  

Digital Signal Processing Centre Bangor University 0.39 0.00 -0.39 One claim is due for the DSP project 
during the year.  

Connecting the Last Few % North Wales Economic Ambition Board 1.21 0.00 -1.21

Connected Key Sites and Corridors North Wales Economic Ambition Board 0.00 0.00 0.00 

Connected Campuses North Wales Economic Ambition Board 0.00 0.00 0.00 

Low Carbon Energy 

Cydnerth (Morlais) Menter Môn 0.00 0.00 0.00 No Full Business Cases have been 
approved. Expenditure profile now 
aligned to 2022 Portfolio Business 
Case update. 

Hydrogen Hub & Transport Decarbonisation North Wales Economic Ambition Board 0.00 0.00 0.00 

Egni Bangor University 0.00 0.00 0.00 

Smart Local Energy North Wales Economic Ambition Board 0.00 0.00 0.00 

Trawsfynydd Power Station Cwmni Egino 0.00 0.00 0.00 

Land and Property 

Western Gateway, Wrexham North Wales Economic Ambition Board 0.00 0.00 0.00 No Full Business Cases have been 
approved. Expenditure profile now 
aligned to 2022 Portfolio Business 
Case update. 

Warren Hall, Broughton North Wales Economic Ambition Board 0.00 0.00 0.00 

Former North Wales Hospital, Denbigh North Wales Economic Ambition Board 1.74 0.00 -1.74

Parc Bryn Cegin, Bangor North Wales Economic Ambition Board 0.00 0.00 0.00 

Holyhead Gateway Stena line 4.17 0.00 -4.17

Agri-food and Tourism 
Glynllifon Rural Economy Hub 0.00 0.00 0.00 No Full Business Cases have been 

approved. Expenditure profile now 
aligned to 2022 Portfolio Business Tourism Talent Network 0.00 0.00 0.00 

Innovation in High Value 
Manufacturing 

Enterprise Engineering and Optics Centre Glyndwr University 1.62 0.00 -1.62 No Full Business Cases have been 
approved. Expenditure profile now 
aligned to 2022 Portfolio Business 
Case update. 

Centre for Environmental Biotechnology Bangor University 1.25 0.00 -1.25 

Portfolio Management Office Costs (2%) 0.87 0.076 -0.794 

Total 11.25 0.076 -11.174 See above 

* Variance is the difference between the planned profile (Portfolio Business Case 2022) and the Actual Year to Date (YTD) expenditure.  



21APPENDIX A - Growth Deal Projects Summary 

Programme Project Sponsor Summary 

Digital Digital Signal Processing 
Centre (DSP) 

Bangor University The project will allow the DSP Centre to expand its presence and remit, integrating fully with the National Strategy Project (NSP) and enable 
the scaling of key assets including a 5G testbed, research capacity and state-of-the-art equipment.  

Connecting the last few % Economic Ambition Board This project targets universal superfast coverage across North Wales, which have yet to be served by other means and cannot obtain 
speeds of at least 30Mbps (download). 

Connected Key Sites and 
Corridors 

Economic Ambition Board 
This project aims to enhance the reliability and quality of mobile services on the main roads and rail routes in North Wales, enabling full-fibre 
services to key commercial sites across the region. Focussing on developing fibreoptic networks, which are essential for delivering 4G, 5G 
and gigabit capable broadband. 

Connected Campuses Economic Ambition Board The project will accelerate the development of a range of digital connectivity options with a current focus at 18 key regional economic sites.
Low Carbon 
Energy 

Cydnerth (Morlais) Menter Môn Investing in infrastructure to connect to the National Grid network and monitor marine environmental effects. This will enable an increase in 
the deployment of turbines by tidal developers and the generation of renewable energy. 

Hydrogen Hub and Transport 
Decarbonisation  

Economic Ambition Board Support delivery of a demonstrator project involving the production of green hydrogen from low carbon energy sources and its use within 
regional transport networks. 

Egni (Low Carbon Energy 
Centre of Excellence) 

Bangor University 
Investing in the development of facilities at Bangor University and Menai Science Park, enhancing the North Wales and UK capabilities for 
innovation in low carbon energy and related areas, helping to create the conditions for new inward investment and business growth in the 
low carbon energy supply chain in North Wales. 

Smart Local Energy Economic Ambition Board To help achieve renewable energy, decarbonisation and local ownership targets, the project will support innovative enabling projects and 
demonstrators that overcome market failures and unlock private and community sector investments in smart local energy solutions. 

Trawsfynydd  Cwmni Egino The site is uniquely placed for a ‘First of A Kind’ deployment of a Small Modular Reactor (SMR) or Advanced Modular Reactor (AMR). 
Alongside the public and private sector, the Growth Deal will contribute funding towards enabling infrastructure for this development. 

Land and 
Property 

Western Gateway,  
Wrexham 

Economic Ambition Board Delivery of primary services to enable the site to be brought to the market for sale and development. 

Warren Hall, Broughton Economic Ambition Board Delivery of primary services to enable the 65-hectare mixed use site to be bought to the market for sale and then development by the 
private sector. 

Parc Bryn Cegin, Bangor Economic Ambition Board Provide industrial floor space to meet known demand for units. 
Former North Wales  
Hospital, Denbigh 

Economic Ambition Board The Growth Deal funding will assist in the delivery of a cleared and remediated site with primary services to bring forward a mixed-use 
commercial and residential development 

Holyhead Gateway Stena Line Future proof the Holyhead Port by providing new deep-water heavy loading and cruise facilities, improved vehicular access, guaranteeing 
the future of the breakwater and providing for the demands of regional energy projects. 

Agri-food and 
Tourism 

Glynllifon Rural Economy Hub The vision is to create a distinctive, world-class Rural Economy Hub at Glynllifon, offering a range of facilities and services to strengthen and 
enhance the regional economy, specifically through growing the food and drink sector. 

Tourism Talent Network
Future-proofing the pipeline of skills provision and increase commercial benefits from one of the most established sectors in the region. The 
talent network will stimulate public-private collaboration to coordinate action on skills and product development to transform and 
accelerate the growth of the tourism and hospitality sector in the region. 

Innovation in 

High Value 

Manufacturing 

Centre for Environmental 
Biotechnology (CEB) 

Bangor University 
The Centre for Engineering Biotechnology will be a world-leading centre in the discovery and characterisation of novel extremophilic 
enzymes of industrial relevance. The Centre for Engineering Biotechnology will provide a strong foundation for attracting world-leading 
researchers, significant public and commercial research funding, and inward investment to Wales. 

Enterprise Engineering & 
Optics Centre 

Glyndwr University 
The Enterprise Engineering & Optics Centre will provide facilities targeted to boost high-level skills development for the region and enable 
Small and medium-sized enterprises (SME’s) and large businesses to work in partnership with Wrexham Glyndwr University on commercially 
driven research and development in optics, composites and hydrogen fuel cells. 


