Oct.	- Supported Housing opened in Porthmadog (6 units)
2021	
Nov.	- Building work on the pods complete in Caernarfon (4 unit)
2021	ballating work off the pous complete in eachiarion (4 unit)
Dec.	
2021	- Phase 1 of consultation with communities completes (led by Economy and
	Community Department) - Received the result of the appeal regarding the former Ysgol Glan Wnion building
	Received the result of the appear regarding the former regordian willon building
January	
2022	- Contract starts on developing supported units on the site of former Ysgol Glan Wnion (5 units) – completes in Q4 2022
	(3 dilits) – completes in Q4 2022
	<u> </u>
w/c 07/02/	- Housing development plan launches (Tŷ Gwynedd) (10 units)
2022	
_	
w/c 14/02/	- Tŷ Gwynedd consultation (10 unit)
2022	- Phase 2 of the Public consultation 'Our Area 2035' launches (to establish Gwynedd's
	housing needs)
Feb.	
2022	- Develop Natwest/Gisda building (4 units)
	- Develop 137 High Street, Bangor (12 units)
	- Develop 35 College Road, Bangor (4 units)
	- Upgrade and renovate our hostels (13 units between both hostels)
	- Develop supported housing for Adults in Pwllheli (2 units for 3 people)
March	
2022	- Complete land purchase in Dwyfor
	- Snagging work completes on the Pods, Caernarfon (4 units)
April/	- Submit planning application for Tŷ Gwynedd Coed Mawr plans
May	- Submit planning application for Ty Gwynledd Coed Mawr plans
2022	