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1 Introduction  
 

1.1 The Planning and Compulsory Purchase Act 2004 notes that a Local Development 
Plan needs to be reviewed four years after its adoption. The Joint Local 
Development Plan (JLDP) was adopted on 31 July 2017 and, therefore, in 
accordance with the statutory requirement, 31 July 2021 is the date when the 
reviewing process can commence.  This report outlines an overview of the steps 
required when undertaking a review and then the subsequent revision of the Local 
Development Plan. 

 

 
 
 

1.2 The Town and Country Planning (Local Development Plans) (Wales) Regulations 
2005 and the Town and Country Planning (Local Development Plan) (Wales) 
(Amended) Regulations 2015 set out the steps that must be taken when preparing 
a Local Development Plan or revising a Local Development Plan. The regulations 
set out different steps in order to undertake a short form revision or a full revision 
of the plan and the relevant steps have been set out in this report. It should be 
noted that each procedure is quite different and it is not optional which procedure 
will need to be followed. Welsh Government guidance clearly outlines the 
circumstances where one or the other procedure should be followed.  
 

1.3 Before embarking on a revision of the LDP, the existing plan must be reviewed and 
a Review Report must be prepared, this initial step has been set out in section 2 
below. What will be different when reviewing the existing plan and the subsequent 
revision is that the process will not be starting from the start in the absence of any 
evidence. The existing Plan, the evidence base and the Annual Monitoring Reports 
(AMR) (that outline the performance of the JLDP since its adoption), are all 
important evidence that will be considered when undertaking the revision of the 
Plan.   

 
 
2. Initial step 

https://www.legislation.gov.uk/wsi/2005/2839/contents/made
https://www.legislation.gov.uk/wsi/2005/2839/contents/made
https://www.legislation.gov.uk/wsi/2015/1598/made
https://www.legislation.gov.uk/wsi/2015/1598/made


 
Review Report  

 
2.1  The purpose of the Review Report is to examine all evidence that is relevant to the 

JLDP and to come to a conclusion regarding the type of revision which will be 
undertaken. This could be a full revision, which amounts to preparing a new Plan, or a 
short form revision, which amounts to amending specific elements of the existing Plan. 

 
2.2  As outlined in the Development Plans Manual (Edition 3) March 2020 a review report 

should be published within 6 months of the date that is 4 years following the adoption 
date (6 months from 31 July 2021) in the case of the JLDP by the end of January 2022. 
The Review Report should be brief and concise and should outline the following: 
 

 What information is considered to inform plan review and why? 
 

 How the findings impact on the vision, aims and objectives of the plan, including 
implementation of the strategy 

 
 

 A review of each plan topic area clearly identifying what needs to change and 
which parts of the evidence base require updating to support the changes 
 

 The implications for those parts of the plan not proposed to be amended in 
terms of coherence and effectiveness of the plan as a whole 
 

 A reconsideration of the SA/SEA and HRA 
 

 Explore and explain the opportunities to prepare JLDPs/JLDPLs with 
neighbouring LPAs and increase cross-boundary working 
 

 Clear conclusions on why the full, or SFR procedure is to be followed.  
 
2.3  As part of the Review Report preparations and when preparing the amended JLDP, 

full consideration will need to be given to the following matters: 
  

 Any changes in legislation since the adoption of the Local Development 
Plan and changes in Government guidelines such as Development Plans 
Manual (Edition 3) March 2020  

 National and local contextual changes - for example, 
o 'Future Wales’: The National Plan 2040  (National development 

framework) 
o the latest situation of the Wylfa Newydd scheme 
o impact and recovery following Brexit and Covid-19 across the Plan 

area 
o The Strategic Development Plan that will be prepared for the north 

Wales region during the next few years.   
o the north Wales Growth Bid  
o The research paper on managing the use of dwellings as holiday 

homes, Second homes – developing new policies in Wales (Dr Simon 
Brooks) and any other relevant research 

 Any strategies in place by Councils and ensure that the Plan corresponds 
with them, for example housing strategies, economic development 
strategies.  

https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
https://gov.wales/sites/default/files/publications/2021-02/future-wales-the-national-plan-2040.pdf


 Review the plan policies to ascertain how they are performing and whether 
they need to be amended or not. Any changes to the Plan must be based 
on sound evidence.  

 All assessments and topic and evidence papers which were prepared to 
support the adopted plan will need to be re-examined.   

 
2.4  As outlined above, a conclusion will need to be drawn on the type of revision, and 

whether it will be a full revision (i.e. a replacement Plan) or a short form revision. The 
evidence base to support the Review Report will mainly be the Annual Monitoring 
Reports, which outline the performance of the LDP thus far.   

 
3. Evidence Base 
 
3.1  The evidence base is the foundation of a development plan. The evidence base should 

be relevant and proportionate to the matters the plan seeks to address. 
 
3.2  As outlined earlier in this report, the process will not start from scratch without any 

evidence as there is an adopted Plan in place. Any gaps in the existing evidence will 
need to be identified and it must be ensured that the evidence is updated. The Annual 
Monitoring Reports will be part of the evidence base. Background evidence papers will 
also need to be updated to steer any amendments to the JLDP. 

 
 
 
4. STEPS TO UNDERTAKE A FULL REVISION OF THE PLAN 
 
4.1  The steps to undertake the revision depend on the conclusions of the Review Report.  

Should the Review Report conclude that a full revision is required, then the process of 
preparing a replacement plan must be followed.  In accordance with the Town and 
Country Planning (Local Development Plans) (Wales) 2005, the steps noted below 
must be followed. The time scales as noted in the Development Plans Manual for a full 
revision have been included in table 1 below: 

 
  Table 1  
 

Full Revision Steps 

Step Indicative Timetable 
(Development Plans 
Manual)  

Step 1 Delivery Agreement and Community 
Involvement Scheme (Regulation 9)   

Up to four weeks for Welsh 
Government approval 
(usually shorter)  

Step 2 Candidate Sites  
(Regulation 14(2))  

 
Approximately 1.5 years  

Step 3 Strategic Options and Preferred Strategy   
(regulation 14 15)  

Step 4 Deposit Plan 
(Regulation 17)  

Approximately one year  



Step 5 Submit the Plan to Welsh Government 
(Regulation 22)  

Approximately 11 months in 
accordance with the 
procedural guidelines of the 
Planning Inspectorate Step 6 Public examination  

(Regulation 23)  

Step 7 Publish the Inspector’s Report 
(Regulation 24)  

Step 8  Adoption 
(Regulation 25)  

  Total time to prepare the 
plan three and a half 
years (as well as a three-
month slippage period)  

 
 
More detailed information is provided below regarding the steps referred to in table 1. 
 
 
Step 1 - Delivery Agreement and Community Involvement Scheme  
 
4.2  This is a statutory step that is set out in Regulation 9 of the Town and Country Planning 

(Local Development Plans) (Wales) 2005. Welsh Government considers the Delivery 
Agreement (DA) to be an essential project management tool, the DA sets out the 
timetable to produce the plan following the statutory regulations.  

 
4.3  The DA includes the Community Involvement Plan, which outlines how individuals, 

agents, organisations and others can be part of the process of drawing up the plan and 
how and when they can contribute. The Delivery Agreement will be subject to a public 
consultation, and it must be agreed upon by Welsh Government. An agreement from 
Welsh Government on the Delivery Agreement will note the formal commencement of 
the revision process. The Councils will be committed to the timetable outlined in the 
Delivery Agreement. Should the DA need to be revised due to slippage in the timetable, 
this must be agreed upon by the LPAs and Welsh Government. The Development 
Plans Manual notes 'An amended timetable when preparing the plan should only be 
considered under extreme circumstances' 
 

4.4  As noted above, the process of preparing a new plan will not commence until the 
Delivery Agreement has been prepared and agreed by Welsh Government. Following 
this step, the Development Plans Manual notes a period of 3.5 years in order to 
prepare the Plan. This timetable will need to be reflected within the Delivery Agreement 
of the JLDP.  
 

 
Step 2 Candidate Sites  
 
4.5  When preparing the amended plan, depending on the evidence gathered when 

preparing the Review Report, additional or alternative sites for development may need 
to be identified. Therefore, the first formal step in the process after the publication of 
the DA is to call for candidate sites.  This is an important part of formulating the plan 
and site promoters will be required to provide sound evidence to indicate that their 
sites are sustainable, are able to be progressed and are viable. It is noted that sites 



should be submitted during this period, as it is unlikely that sites brought forward 
outside the process will be included as part of the plan. It will be made clear that 
submitting a site does not automatically mean that a site is suitable for development 
and to be included in the plan. There will be an opportunity to submit representations 
on any site that may be considered for allocation uring statutory consultations that are 
noted in steps 3 and 4 below. 

 
 
Step 3 Strategic Options and Preferred Strategy 
 
4.6  While developing the Preferred Strategy, public involvement will be essential when 

developing the evidence base, strategic options, associated strategy and proposals, 
including candidate sites. When developing options, it will be important to ensure that 
they are genuine , reasonable, reflect the evidence gathered and issues/objectives of 
the plan and meet the needs of the area, that they are deliverable within the period of 
the plan, comply with national policies, complement regional or local initiatives and are 
flexible and sustainable. LPAs should consider how appropriate previously-considered 
options are, including new alternative options. 

 
4.7  As highlighted above, a revision of the LDP will not mean starting from the beginning.  

The revision process relates to reusing and validating the existing evidence as well as 
filling gaps in the evidence and developing new options. The document will note the 
general growth levels, key sites that are necessary to deliver the plan (including a 
viability assessment). The contents of this document will respond to matters raised in 
the Review Report and the evidence gathered. 
 

4.8  The preferred strategy will be the subject of a statutory consultation, this will be an 
opportunity for the public, stakeholders, agents and others interested in the process of 
preparing the LDP to voice their opinions.  

 
4.9  It will be necessary to ensure that consideration is given to the current context of the 

plan area and that the document reflects this. Any change in legislation, changes to 
national policy must be considered and which policies have proved effective and which 
have not.  

 
 

o Identify the key issues, challenges and drivers for the area (economic, 
environmental, social and cultural aspects) including the requirements of 
national, regional and local strategies. Evaluate if the key issues for the 
adopted plan are still relevant, to what degree and have new issues arisen.  

 
o Set out a vision for the plan, unique to local circumstances, with overarching 

objectives that respond to the key issues.  
 

o The Preferred Strategy must pass the gateway test set out in Planning Policy 
Wales incorporating the Placemaking approach and site search sequence, a 
clearly expressed spatial strategy and settlement hierarchy, based on the role 
and function of places, the Sustainable Transport Hierarchy, need and supply 
factors and sustainable development.  

 
o Define the proposed scale of future growth in population, housing and 

employment, based on an analysis of various growth options and express how 
it will be delivered, e.g. broad ranges of components 
(commitments/windfall/small sites/allocations etc.)  

 



o Express housing and economic growth levels in the settlement hierarchy and 
places.  

 
o Key sites/growth areas to deliver the plan spatially identified on a Proposals 

Map, supported by master planning principles, concept diagrams and a 
Constraints Map.  

 
o The broad timing/phasing for housing and economic growth, including 

infrastructure.  
 

o Key strategic policies to deliver the vision, objectives and strategy.  
 

o Development management policies (retained/amended from the adopted plan).  
 

o Viability assessments for all sites, with detailed appraisals for key sites.  
 

o List of Supplementary Planning Guidance to be prepared and prioritised. 
 
 

Step 4 - Deposit Plan 
 
4.10  The Deposit Plan is the complete plan which will be submitted to Welsh Government 

for examination. It will include the strategy, strategic objectives, development control 
policies, designations for development and monitoring framework. The deposit plan 
will be required to address key matters and objectives noted throughout previous 
steps, respond to the matters raised in previous consultations and as outlined above 
and it will be required to be supported by a sound evidence base. Proposals maps and 
inset maps will be part of the Deposit Plan, these maps will identify all housing and 
employment designations. 

 
4.11  The Deposit Plan is the plan the Councils consider is sound (that meets soundness 

tests noted in appendix 1) and intends to submit for examination. 
 
4.12  The Deposit Plan will be subject to a statutory consultation stage (at least 6 weeks). 

This public consultation will be an opportunity make representations on the contents 
of the document that will be submitted to the Welsh Government for examination.   The 
observations received will be submitted alongside the Deposit Plan and supporting 
documents to Welsh Government. 

 
Step 5 - Submission 

 
4.13  Among other considerations, prior to submission, it will be necessary to ensure  the 

evidence base is up-to-date, consider whether there is a need to respond to 
representations received during the deposit period or if there are implications for the 
Plan. When the Plan is submitted to Welsh Government for an Independent 
Examination, this step will need to be publicised and ensure that relevant documents 
are available.    

 
Step 6 - Public Examination 

 
4.14  An Independent Inspector will be appointed by Welsh Government in order to 

undertake an independent examination of the JLDP. The purpose of the Examination 
will be to consider whether the Plan is sound and based on sound and accurate 
evidence. The Inspector will be supported by a Programme Officer, who will be 
employed by the LPA. The Programme Officer is the contact between the LPA, the 



participants and the Inspector. They will operate independently from the LPA and 
receive guidance and report to the Inspector.   

  
4.15  The Inspector sets the timetable for the hearings and the sessions will be based on 

the themes of the JLDP. The Inspector may need to receive brief written statements 
from participants and bodies taking part in the hearings. It will be for the Inspector to  
determine who they wish to invite to the hearings. Written observations will be given 
the same amount of consideration from the Inspector as those made orally at the 
examination. 

 
Step 7 - The Inspector’s Report  

 
4.16  The Inspector's Report will include specific recommendations and outline whether 

there is a need to make amendments to the Plan prior to its adoption. It must be 
emphasised that the Inspector's conclusions in his report are binding and the LPA must 
accept them and amend the LDP accordingly. 

 
Step 8 - Adoption 

 
4.17  The LPA is required to adopt the LDP within a period of 8 weeks of receiving the 

Inspector's Report. The LDP will be submitted to the Full Council of Gwynedd Council 
and the Isle of Anglesey County Council for adoption. After its adoption, the LDP will 
be used to make planning decisions. 

 
5. Impact Assessments  
 
5.1  As part of the process of reviewing the JLDP, it will be necessary to conform to the 

Sustainability Appraisal requirements. While undertaking a review of the JLDP the 
Sustainability Appraisal framework which is included in the adopted plan will need to 
be revisited and amended as required. In accordance with legislation, an assessment 
of the potential impact of the JLDP on the Welsh language will be included in the 
Sustainability Appraisal. 

 
5.2  As well as the requirements of the Sustainability Appraisal, it will be required to indicate 

how the JLDP contributes towards the objectives of the Well-being Act and the 5 ways 
of working that have been identified in the Well-being of Future Generations Act.  

 
5.3  A Habitats Regulations Assessment of the JLDP must be undertaken in order to 

determine if policies and designations included in the Plan are likely to affect European 
designated sites. 

 
5.4  It will also be required to undertake an Equality Impact Assessment, along with a 

Health Impact Assessment.  
 
6.  STEPS TO UNDERTAKE A SHORT FORM REVISION 

 
6.1  Should the Review Report (as outlined in section 2) conclude that a short form revision 

is the appropriate way forward, the steps in table 2 below will need to be followed albeit 
with a shorter timescale than a full revision:  

 
 
 
 
 
 



Table 2  

 
Steps in a Short Form Review 

Indicative Timetable 
(Development Plans 
Manual)  

Step 1 Delivery Agreement and Community 
Involvement Plan (Regulation 9)   

Up to four weeks for Welsh 
Government approval 
(usually shorter)  

Step 2 Review Report  
Regulation 26A (1) (Section 4A)  

Up to 6 months  

Step 3 Call for Candidate Sites (Depending on the 
conclusions of the RR) 
(Regulation 26A (6) )  

Step 4 Deposit Plan 
(Regulation 26B)  

Approximately 6 months  

Step 5 Submit the Plan to Welsh Government 
(Regulation 22)  

Approximately 6 months in 
accordance with the 
procedural guidelines of the 
Planning Inspectorate  Step 6 Public examination  

(Regulation 23)  

Step 7 Publish the Inspector’s Report 
(Regulation 24)  

Step 8  Adoption 
(Regulation 25)  

  Total time to prepare the 
plan eighteen months (as 
well as a three-month 
slippage period)  

More information on the individual steps is included below: 
 
 

Step 1 Delivery Agreement and Community Involvement Plan 
 
6.2  This follows the same procedure as noted in paragraphs 4.2-4.4 
 

Step 2 Review Report 
 
6.3  Unlike the process of a full revision the first step after publishing the RR will be to 

consult on the Review Report. There will be a need to consider any observations 
received as part of this consultation and to prepare an initial consultation report and 
make any changes required to the Review Report and publish it as soon as is 
practicably possible. Should a Review Report conclude that new allocations 
designations are required, there will then be a need to call for candidate sites. Namely, 
step 3 below. If no new allocations are required, it will then proceed to step 4, the 
deposit plan. What is different while following the short form procedure is that there is 
no requirement for strategic options or a preferred strategy to be prepared.    
 



Step 3 Call for Sites 
 

6.4  Following the exact process as noted above. 
  

Steps 4 - 8  
 
6.5  These Steps follow the same process as those noted in the Full Revision procedure. 

 
 

6.6  It should be noted that the short form revision procedure is subject to more risk in terms 
of procedural challenges. For example, if the scope of the review goes beyond what 
has been outlined in the Review Report, or if a new national policy means that a 
substantial changes will need to be made to the existing Plan that have not been 
highlighted in the Review Report and, therefore, expanding the review.  

 
6.7  It is important to highlight that the Development Plans Manual 3 notes: 'the short form 

revision procedure should only be considered an option if the issues identified in the 
Review Report are not of sufficient significance to justify undertaking the full revision 
procedure. 
 

6.8  That is, if the Review Report conclusions state the following: 
 

 Indicate that the existing strategy remains sound 

 Indicate that changes to the strategy or any part of it are not required  

 That there is no need to prepare a plan or parts of the plan that would be 
distinctively different to the adopted plan.    

 That changes of a significant scope, number and scale do not need to be made. 
 
7.  Conclusion  
 
 
7.1  The above report outlines the process of preparing a review report. The purpose of the 

Review Report is to conclude on the type of revision which will need to be followed. It 
also sets out the statutory procedure that is required when undertaking a full or short 
form revision of the Joint Local Development Plan. 

 
 

 
 
 
 
 

  



Appendix 1: Soundness Tests   

 

 
 

  


