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1. PURPOSE OF THE REPORT 
 
1.1. The purpose of the report is to set out the proposal to establish a Portfolio Delivery Fund to 

support the delivery of projects during the 2023-24 financial year. 
 
2. DECISION SOUGHT 
 
2.1. That the Board agree to establish a Portfolio Delivery Fund for 2023-24 and allocate up to £7m of 

the unallocated £20m Growth Deal funding released by the withdrawal of the Bodelwyddan Key 
Strategic Site and the Llysfasi Net Zero Farm projects to this fund.  

 
3. REASONS FOR THE DECISION 
 
3.1. As stated in the report. 
 
4. BACKGROUND AND RELEVANT CONSIDERATIONS 
 
4.1. In December 2020, the Economic Ambition Board and the Welsh and UK Governments agreed the 

Final Deal Agreement for the North Wales Growth Deal. 
 
4.2.  The North Wales Growth Deal has a change management process in place to ensure potential 

changes to the scope of the Growth Deal and the projects are captured, assessed and where 
relevant considered by the Board. 

 
4.3. The Final Deal agreement sets out the board position in relation to potential replacement projects: 
 
  “Any new or replacement projects to be brought forward for consideration must demonstrate 

delivery against the relevant programme business case and the objectives of the portfolio business 
case. Where those projects are within the existing agreed financial envelope for the partnership, 
those projects would be a matter for the Economic Ambition Board to decide.” 

 
4.4. In September 2022, the Board agreed a set of principles for identifying replacement projects 

including that the Board will initially consider on a case-by-case basis requests from existing 
projects for additional funding from projects that meet a set criteria.  

 
Portfolio Delivery Fund 2023-24 

 
4.5. Building on the principle adopted by the Board in September, the Portfolio Management Office 

are proposing that a proportion of the funding released from the Bodelwyddan and Llysfasi 



 

projects is allocated to a Portfolio Delivery Fund to support mature projects within the portfolio 
dealing with cost inflation or viability issues to move into delivery during 2023-24 (subject to 
separate Board decisions). 

 
4.6. The fund would mitigate the risk of further delays to projects dealing with cost inflation and 

viability issues and provide increased certainty of delivery and capital expenditure in 2023-24. 
 
4.7. The fund would be available to projects with an approved business case or those of sufficient 

maturity (e.g. having completed Gateway 2 review) that could move into delivery during 2023-24. 
 
4.8. The expected Growth Deal capital expenditure pipeline for 2023-24 as set out in the Portfolio 

Business Case 2022 is £29.5m. Four projects would currently meet the criteria above and would 
be eligible to submit proposals for additional funding to enable delivery: 

 
 Last Few % (OBC Approved) 

 Former North Wales Hospital, Denbigh (Gateway 2 completed) 

 Enterprise Engineering and Optics Centre (OBC Approved) 

 Glynllifon Rural Economy Hub (OBC Approved) 

4.9. An allocation of £7m into the Portfolio Delivery Fund is considered to be sufficient to ensure 

three of the projects move into delivery in 2023-24, with other funding opportunities available 

for the Last Few% project. 

4.10. Should the Board support the establishment of the fund; the Portfolio Management Office would 

work with the relevant project sponsors to bring forward proposals for additional funding for 

these projects to the next Board meeting. 

4.11. Proposals will be expected to adhere to the principles previously endorsed by the Board for 

considering additional funding requests: 

 

 can demonstrate a clear rationale for any cost increase; 
 can demonstrate that options for reducing cost/scope have been evaluated; 
 can evidence that the business still delivers value for money and a positive cost benefit ratio; 
 are requesting a proportion of the additional cost and can demonstrate why the additional 

costs cannot be wholly covered by the project sponsor or through other funding sources. 
 

4.12. Any decision by the Board to allocate additional funding to a project from the Portfolio Delivery 

Fund would be provisional with projects still requiring the approval of a full business case (FBC) 

or business justification case (BJC) to secure the funding. 

4.13. Any funding unallocated once the Board have considered these requests could (subject to a 

separate Board decision) either be retained in the fund to enable further requests to be 

considered at a later date or transferred to the project replacement fund to increase the funding 

available to new projects. 

 
Risk Assessment 

 

4.14. The Portfolio Management Office recognise the risks associated with the establishment of the 

fund, notably that it reduces the amount of funding available for new projects to deliver against 

the Growth Deal targets. 



 

4.15. The Portfolio Management Office consider this proposal to be a proportional approach, 

recognising the cost inflation issues facing projects and balancing the need to enable delivery 

against the need to identify new projects. 

4.16. It should be noted that the Portfolio Delivery Fund would be a specific mechanism to enable 

delivery in 2023-24 and once the £7m has been allocated no further funding requests could be 

considered. There therefore remains a risk for future years that cost inflation could lead to 

projects requiring additional funding, having to be rescoped to fit within allocated funding 

envelopes or being withdrawn. 

 
5. FINANCIAL IMPLICATIONS 
 
5.1. Funding that has been provisionally allocated to a project that is withdrawn from the North Wales 

Growth Deal is retained within the wider portfolio and the decision on a replacement project or 
projects is a matter for the Economic Ambition Board to determine. The decision to reallocate 
funding within the Growth Deal is also a matter for the Economic Ambition Board to determine. 

 
6. LEGAL IMPLICATIONS 
 
6.1. The Final Deal agreement agreed between the Economic Ambition Board partners, Welsh 

Government and UK Government sets out the broad parameters that a process for identifying new 
or replacement projects must adhere to. 

 
6.2. In line with Governance Agreement 2 and the Overarching Business Plan, the reallocation of 

funding within the Growth Deal is a matter for the Economic Ambition Board to decide upon within 
the agreed affordability envelope for the partnership and where the projects deliver against the 
objectives of the Growth Deal and its programmes. 

 
 

 
STATUTORY OFFICERS RESPONSE: 
 

i. Monitoring Officer – Host Authority: 
 
“The report notes that the Ambition Board has the responsibility for managing the projects 
within the Programmes. The reasoning is appropriate   for establishing the fund and is 
rational response to the challenges which are facing some projects and delivery. It is key 
that the fund is subject to objective criteria and arrangements for the verification and 
scrutiny of the case for intervention and this is reflected in the report.” 

 
ii. Statutory Finance Officer (the Host Authority’s Section 151 Officer): 

“The risk of cost inflation, and the impact of this on the ability to deliver North Wales 
Ambition schemes, is significant. Setting up this fund will contribute to mitigating these 
risks and therefore I support the decision sought. It will be necessary to be clear, however, 
about the criteria for the use of the fund when the time comes to do so.” 


