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1. Background  
 

1.1 Members will be aware that a Review Report was prepared and at a meeting of the Full 

Council in March 2022 members agreed to publish the Review Report and submit it to 

the Welsh Government. The conclusion of the Review Report was that a new Local 

Development Plan needed to be prepared following the Full Revision procedure. 

Following this decision in June 2022 Cabinet decided to conclude the joint working 

arrangement the Isle of Anglesey County Council and establish a Planning Policy Team 

for Gwynedd Council who will prepare a new Local Development Plan (LDP) for the 

Gwynedd Local Planning Authority Area only. 

 

1.2 The new LDP will cover a period between 2024 and 2039 and, when formally adopted 

by the Council, will provide the planning policy framework for development and land use 

within the Gwynedd Planning Authority Area (excluding that part covered by the 

Snowdonia National Park Authority). While the new LDP is being prepared the Gwynedd 

and Anglesey Joint Local Development Plan 2011 - 2026 will continue to provide the 

policy framework for decisions on planning applications. 

 

2. The Delivery Agreement  
 

2.1  The first step in preparing a new Local Development Plan is the preparation of a Delivery 

Agreement (DA). The DA is in two parts as has stated below :   

   1. Timetable of key steps for preparing the new LDP; and 

2. A Community Involvement Scheme that sets out how and when stakeholders 

and the public can contribute to the process of preparing the Plan.  

 

2.2 The purpose of the DA is to set out a timetable for the preparation of the LDP and also 

to set out how Gwynedd Council intends to involve the local community and other 

stakeholders in the preparation of Gwynedd Council's new Local Development Plan. 

The Delivery Agreement provides details of the different stages of the process and how 

and when stakeholders and the public are able to participate.  

 



2.3 Once agreed by the Welsh Government, the DA commits the Council to preparing LDP 

within the timetable set out within DA and also to consult in the manner laid out in the 

document.  

 

3. Summary of content of draft Document  

 

Timetable   

 

3.1  The timetable laid out at the DA is a challenging but realistic one. In drafting the 

timetable consideration has been given to the Welsh Government's expectations set 

out in the  Development Plans Manual (March 2020), that a Local Development Plan 

needs to be prepared within 3.5 years. In accordance with the timetable set out below 

(as can be seen in the draft DA) it is anticipated that the new LDP will be formally 

adopted in September/October 2027. Keeping to timetable will be important to ensure 

that a new Local Development Plan is adopted in line with the timetable for the timely 

introduction of a new planning policy framework. 

 

Stage Number 

 

Stage Timetable 

 

Key Consultation 

Periods 

Definitive  

1 Delivery Agreement  

-Prepare 

- Consult with a key 

stakeholder   

- Submit to Welsh 

Government  

September 2023 – March 2024  Public Consultation 

October -November 

2023 

 

Council approval 

March 2024  

 

Submission to the 

Welsh Government 

March 2024  

2 Pre-deposit – 

preparation and 

consultation 

- Vision Paper with 

strategic options   

- Demand for sites  

Specific Background 

Papers Required 

March 2024 - August 2025  Call for March/April 

2024 rankings for at 

least 6 weeks  

 

 

 



 Pre-Deposit 

Consultation 

Preferred Strategy 

SA/SEA and HRA 

Impact Assessments 

March 2024 - August 2025 March 2025 to April 

2025  

3 Deposit Plan September 2025- August 2026  

 

Public Consultation 

December 2025 

/January 2026  

 Indicative 

4  Medium 2026 N/A 

5 Examination   11 months of delivery (target) Further consultation 

may be taken following 

the audit 

6 Inspector's Report August 2027  

7 Adoption September/October 2027 (must be 

adopted within 8 weeks of receiving 

the report) 

N/A 

 

 

3.2  As set out in the table above the main stages of preparing a Plan ae divided into 

definitive and indicative stages. 

 

3.3 The definitive steps include the steps up to the deposit plan, this includes the 

consultation period  on the Deposit Plan. The Council has control over these stages. 

These stages have been planned out while preparing the DA and this is reflected in the 

reporting regime which can be found in appendix 3 of the DA. These steps include: 

 

Pre-Deposit Participation 

 Review/update the evidence base  

 Call for sites  

 Prepare a vision and strategic options paper including growth levels and distri-

bution 

 Prepare the Preferred Strategy including Sustainability Appraisal/Integrated 

Sustainability Appraisal, Strategic Environmental Assessment, Habitat Regula-

tions Assessment. 

 Consultation on the Vision, Strategic Options and Preferred Strategy 

 Consider comments received as part of the consultation and prepare an initial 

consultation report.  

 

 



Deposit  Plan 

 Prepare a Deposit Plan associated documentation and update the evidence 

base  

 Deposit Plan Consultation, including updated Sustainability Appraisal/Inte-

grated Sustainability Appraisal, Strategic Environmental Assessment, Habitat 

Regulations Assessment. 

 Consider comments received as part of the consultation and prepare a consul-

tation report.  

 Prepare LDP documents for submission 

 

3.4 Indicative steps  - these steps are those that follow the consultation on  the Deposit 

Plan and the preparation of the documents for submission to the Welsh Government 

for Examination. The Council has less control over the timetable for these stages 

because it is influenced by the number of responses received  to the Deposit Plan 

Consultation and on the Planning Decisions and Environment Wales (PEDW) 

programme of work to carry out the Examination. 

 

Community Involvement Scheme (CIS) 

 
3.5  LDP regulations set out the need to consult at specific stages of the LDP preparation 

process and that it is essential when preparing an LDP to engage people in order to 

seek greater consensus and strengthen community involvement in evidence-based 

plan making (Development Plans Manual March 2020). The Community Involvement 

Scheme outlines how individuals, agents, organisations and others can be involved 

the preparation of the LDP. It sets out the ways in which the Council will engage and 

when there will be opportunities for people to contribute to the process of preparing the 

Plan. Appendix 6 of the DA sets out the specific and general consultees, it is not an 

exhaustive list because it is not possible for the DA to identify all of the local bodies 

working within the County. This is not to say that these bodies will not be involved,  as 

consultations which will be held as part of the plan preparation will be highlighted on  

the Council's website and social media to try to ensure that everyone interested in the 

process is aware of the opportunities to contribute. The consultation on the DA also 

gives people the opportunity to inform the Council if there are consultees that are 

missing or local bodies which need to be identified in the DA. Council has an LDP 

contacts database from the preparation of the Joint Local Development Plan and those 

on the database will be notified of the consultation opportunities. Anyone can request 

to be added the database at any time and anyone submitting a representation during 

any of the consultation stages will be added to the database.  

Impact Assessments  

3.6 As part of LDP preparation compliance with the Sustainability Appraisal requirements 

will be required. The Sustainability Appraisal framework included in the adopted Plan 

will have to be re-visited and revised as necessary. In line with legislation an 

assessment of the potential impact of the LDP on the Welsh language will be included 

in the Sustainability Appraisal. Consideration will be given to the preparation of an 

Integrated SA will take account of sustainability, environmental, health, well-being, 

equality issues in an integrated way in line with Welsh Government guidance. 



3.7 In addition to the Sustainability Appraisal requirements, it will be required to 

demonstrate how the LDP contributes towards the objectives of the Wellbeing Act and 

the 5 ways of working that have been identified in the Well-being of Future Generations 

Act. The Development Plans Manual (March 2020) states that the requirements of the 

Well-being of Future Generations Act are an essential part of the development/review 

of the Sustainability Appraisal framework. 

3.8  A Habitat Regulations Assessment will have to be undertaken to determine if the 

policies and designations contained in the Plan are likely to affect European 

designated sites. 

4. Delivery Agreement Consultation 

 

4.1 There is a statutory requirement to consult statutory and general consultees on the 

contents of the Delivery Agreement. However, it is also considered appropriate to 

consult with those on the LDP database together with the public through the details 

being made available of the public consultation on the Council's website and via social 

media. This is considered appropriate to raise awareness of the Delivery Agreement 

and ensure that anyone interested in the LDP is aware that work is commencing on 

the preparation of the new LDP and when there will be opportunities to contribute.  

4.2 Paragraph 5 below sets out the next steps before the DA is agreed by the Welsh 

Government. Welsh Government agreement on the DA will mark the formal start of the 

process of preparing a new LDP. Once the DA has been submitted and agreed by the 

Government this commits the Council to prepare LDP within the agreed timeframe and 

follow the consultation processes that have been outlined in the document. If the DA 

needs to be reviewed due to a slip in the timetable, this will have to be agreed by the 

Council and Welsh Government. The Development Plans Manual (March 2020) states 

'A revised timetable should only be considered in exceptional circumstances in 

preparing the plan' 

5. Next steps  

 

Meeting Meal Decision  

Cabinet  October 2023  Agreeing the content of the document with 

agreeing for public consultation. 

Planning Polisi Working group January 2024 Consider comments received as part of the public 

consultation. 

Cabinet  February 2024 Consider the comments received as part of the 

public consultation and make a recommendation to 

the Full Council. 

Full Council March 2024 It is agreed to submit the Delivery Agreement to the 

Welsh Government for agreement and we will 



formally undertake the process of preparing the 

LDP. 

 

6. Recommendation  

 

6.1 The purpose of the report is to submit a draft copy of the Delivery Agreement to the 

Committee, the Committee are asked to accept the report and submit any comments 

on the contents of the Delivery Agreement. Any comments will be submitted orally to 

the Cabinet meeting 10 October 2023 

 

 

Appendix 1: Gwynedd Local Development Plan draft Delivery Agreement 

 
 


