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 Y  

1. The decision sought 

That the Cabinet  

i) Accept the Delivery Agreement and offer any comments on the contents  
ii) Agree to the Delivery Agreement to undertake a public consultation for 6 weeks 

iii) Delegate the right for the Head of Department to make editorial adjustments for 
accuracy before the document goes out to public consultation.  

 

2. Reason for the need for a decision: 

 

Cabinet decided in June 2022 to conclude the joint working arrangement on planning policy 

matters with Anglesey County Council. A report was submitted to Cabinet in June 2023 

setting out new Governance Arrangements for the new Local Development Plan (Gwynedd) 

and other Planning Policy matters. Following Cabinet's decision as per the governance 

arrangements, a Draft Delivery Agreement (the first step in the process of preparing a new 

Plan), has been submitted to the new Planning Policy Working Group for comment. This 

Report is therefore intended to present the draft Delivery Agreement and the Working 

Group's comments to Cabinet for comments and for a decision to undertake a public 

consultation. 

 

3. Introduction and rationale 
 
3.1 Background  

 
3.1.1 Members will be aware that a Review Report was prepared and at a meeting of the Full 

Council in March 2022 members agreed to publish the Review Report and submit it to 

the Welsh Government. The conclusion of the Review Report was that a new Local 

Development Plan needed to be prepared following the Full Revision procedure. 

Following this decision in June 2022 Cabinet decided to conclude the joint working 

arrangement the Isle of Anglesey County Council and establish a Planning Policy Team 

for Gwynedd Council who will prepare a new Local Development Plan (LDP) for the 

Gwynedd Local Planning Authority Area only. The new LDP will cover a period between 

2024 and 2039 and, when formally adopted by the Council, will provide the planning 

policy framework for development and land use within the Gwynedd Planning Authority 

Area (excluding that part covered by the Snowdonia National Park Authority). While the 

new LDP is being prepared the Gwynedd and Anglesey Joint Local Development Plan 

2011 - 2026 will continue to provide the policy framework for decisions on planning 

applications. 

 



The Delivery Agreement  
 

3.1.2  The first step in preparing a new Local Development Plan is the preparation of a Delivery 

Agreement (DA). The DA is in two parts as has stated below :   

 1. Timetable of key steps for preparing the new LDP; and 

2. A Community Involvement Scheme that sets out how and when stakeholders and 

the public can contribute to the process of preparing the Plan.  

 

3.1.3 The purpose of the DA is to set out a timetable for the preparation of the LDP and also 

to set out how Gwynedd Council intends to involve the local community and other 

stakeholders in the preparation of Gwynedd Council's new Local Development Plan. 

The Delivery Agreement provides details of the different stages of the process and how 

and when stakeholders and the public are able to participate.  

 

3.1.4 Once agreed by the Welsh Government, the DA commits the Council to preparing LDP 

within the timetable set out within DA and also to consult in the manner laid out in the 

document.  

 

Summary of content of draft Document  

 

Timeline  

 

3.1.5  The timetable laid out at the DA is a challenging but realistic one. In drafting the 

timetable consideration has been given to the Welsh Government's expectations set 

out in the  Development Plans Manual (March 2020), that a Local Development Plan 

needs to be prepared within 3.5 years. In accordance with the timetable set out below 

(as can be seen in the draft DA) it is anticipated that the new LDP will be formally 

adopted in September/October 2027. Keeping to timetable will be important to ensure 

that a new Local Development Plan is adopted in line with the timetable for the timely 

introduction of a new planning policy framework. 

 

Stage 

Number 

Stage Timetable Key Consultation 

Periods 

Definitive  

1 Delivery Agreement  

-Prepare 

- Consult with a key 

stakeholder   

- Submit to Welsh 

Government  

September 2023 – March 2024  Public Consultation 

October -November 

2023 

 

Council approval 

March 2024  

 



Submission to the 

Welsh Government 

March 2024  

2 Pre-deposit – 

preparation and 

consultation 

 

- Vision Paper with 

strategic options   

- Demand for sites  

 

Specific 

Background Papers 

Required 

March 2024 - August 2025  Call for March/April 

2024 rankings for at 

least 6 weeks  

 

 

 

 Pre-Deposit 

Consultation 

Preferred Strategy 

SA/SEA and HRA 

Impact 

Assessments 

 

March 2024 - August 2025 March 2025 to April 

2025  

3 Deposit Plan September 2025- August 2026  

 

Public Consultation 

December 2025 

/January 2026  

 Indicative 

4 Submission September 2026 N/A 

5 Examination   11 months of delivery (target) Further consultation 

may be taken 

following the audit 

6 Inspector's Report August 2027  

7 Adoption September/October 2027 (must 

be adopted within 8 weeks of 

receiving the report) 

N/A 

 

 

3.1.6  As set out in the table above the main stages of preparing a Plan ae divided into 

definitive and indicative stages. 



 

3.1.7 The definitive steps include the steps up to the deposit plan, this includes the 

consultation period  on the Deposit Plan. The Council has control over these stages. 

These stages have been planned out while preparing the DA and this is reflected in the 

reporting regime which can be found in appendix 3 of the DA. These steps include: 

 

Pre-Deposit Participation 

 Review/update the evidence base  

 Call for sites  

 Prepare a vision and strategic options paper including growth levels and 

distribution 

 Prepare the Preferred Strategy including Sustainability Appraisal/Integrated 

Sustainability Appraisal, Strategic Environmental Assessment, Habitat 

Regulations Assessment. 

 Consultation on the Vision, Strategic Options and Preferred Strategy 

 Consider comments received as part of the consultation and prepare an initial 

consultation report.  

 

Deposit  Plan 

 

 Prepare a Deposit Plan associated documentation and update the evidence 

base  

 Deposit Plan Consultation, including updated Sustainability 

Appraisal/Integrated Sustainability Appraisal, Strategic Environmental 

Assessment, Habitat Regulations Assessment. 

 Consider comments received as part of the consultation and prepare a 

consultation report.  

 Prepare LDP documents for submission 

 

3.1.8 Indicative steps  - these steps are those that follow the consultation on  the Deposit 

Plan and the preparation of the documents for submission to the Welsh Government 

for Examination. The Council has less control over the timetable for these stages 

because it is influenced by the number of responses received  to the Deposit Plan 

Consultation and on the Planning Decisions and Environment Wales (PEDW) 

programme of work to carry out the Examination. 

 

Community Involvement Scheme (CIS) 

 

3.1.9  LDP regulations set out the need to consult at specific stages of the LDP preparation 

process and that it is essential when preparing an LDP to engage people in order to 

seek greater consensus and strengthen community involvement in evidence-based 

plan making (Development Plans Manual March 2020). The Community Involvement 

Scheme outlines how individuals, agents, organisations and others can be involved 

the preparation of the LDP. It sets out the ways in which the Council will engage and 

when there will be opportunities for people to contribute to the process of preparing the 

Plan. Appendix 6 of the DA sets out the specific and general consultees, it is not an 

exhaustive list because it is not possible for the DA to identify all of the local bodies 



working within the County. This is not to say that these bodies will not be involved,  as 

consultations which will be held as part of the plan preparation will be highlighted on  

the Council's website and social media to try to ensure that everyone interested in the 

process is aware of the opportunities to contribute. The consultation on the DA also 

gives people the opportunity to inform the Council if there are consultees that are 

missing or local bodies which need to be identified in the DA. Council has an LDP 

contacts database from the preparation of the Joint Local Development Plan and those 

on the database will be notified of the consultation opportunities. Anyone can request 

to be added the database at any time and anyone submitting a representation during 

any of the consultation stages will be added to the database.  

Impact Assessments  

3.1.10 As part of LDP preparation compliance with the Sustainability Appraisal requirements 

will be required. The Sustainability Appraisal framework included in the adopted Plan 

will have to be re-visited and revised as necessary. In line with legislation an 

assessment of the potential impact of the LDP on the Welsh language will be 

included in the Sustainability Appraisal. Consideration will be given to the preparation 

of an Integrated SA will take account of sustainability, environmental, health, well-

being, equality issues in an integrated way in line with Welsh Government guidance. 

3.1.11 In addition to the Sustainability Appraisal requirements, it will be required to 

demonstrate how the LDP contributes towards the objectives of the Wellbeing Act and 

the 5 ways of working that have been identified in the Well-being of Future Generations 

Act. The Development Plans Manual (March 2020) states that the requirements of the 

Well-being of Future Generations Act are an essential part of the development/review 

of the Sustainability Appraisal framework. 

3.1.12 A Habitat Regulations Assessment will have to be undertaken to determine if the 

policies and designations contained in the Plan are likely to affect European 

designated sites. 

Delivery Agreement Consultation 

 

3.1.13 There is a statutory requirement to consult statutory and general consultees on the 

contents of the Delivery Agreement. However, it is also considered appropriate to 

consult with those on the LDP database together with the public through the details 

being made available of the public consultation on the Council's website and via social 

media. This is considered appropriate to raise awareness of the Delivery Agreement 

and ensure that anyone interested in the LDP is aware that work is commencing on 

the preparation of the new LDP and when there will be opportunities to contribute.  

3.1.14 Paragraph 5 below sets out the next steps before the DA is agreed by the Welsh 

Government. Welsh Government agreement on the DA will mark the formal start of the 

process of preparing a new LDP. Once the DA has been submitted and agreed by the 

Government this commits the Council to prepare LDP within the agreed timeframe and 

follow the consultation processes that have been outlined in the document. If the DA 

needs to be reviewed due to a slip in the timetable, this will have to be agreed by the 

Council and Welsh Government. The Development Plans Manual (March 2020) states 

'A revised timetable should only be considered in exceptional circumstances in 

preparing the plan' 



 

 

3.2 Rationale and justification for recommending the decision 

 

3.2.1 The Planning and Compulsory Purchase Act 2004 requires local planning authorities in 

Wales to prepare a Local Development Plan (LDP) for their areas. A DA must be 

prepared before it can progress to the formal process of preparing the LDP. The DA in its 

final form is an important and legal part of the process of formulating the LDP and forms 

an official agreement between Gwynedd Council and the Welsh Government. During the 

Public Examination of the LDP any deviations from the LDP that were not agreed to by 

the Welsh Government will form an important test of the soundness of the LDP. The 

Delivery Agreement must be agreed by the Full Council and Welsh Government, 

following this agreement work will commence on the process of preparing a new Local 

Development Plan.  

 

3.2.2 Before submitting the Delivery Agreement to the Full Council and subsequently the 

Welsh Government for agreement, a consultation must be carried out on the contents of 

the document. This is the reason for asking the Cabinet to make a decision to  undertake 

a public consultation on the draft Delivery Agreement. The next steps are highlighted in 

part 3.3 of this report. 

 

Considering Impacts  

 

3.2.3 An Equality Impact Assessment has been undertaken (Annex 2) which concludes that no 
further action is needed at this time because it is premature as the consultation has not 
yet taken place. Following the consultation a further assessment will take place. The CC 
its this sets out with whom the Council will consult, how and when. The assessment also 
notes that if we noticed that certain features had not taken part in the consultation we 
would consider if there is another need to consult in the next stages of preparing the 
Local Development Plan. 

 

3.2.4 A further assessment will be made once the consultation period has finished and an 

equality impact assessment will be carried out at all stages of LDP preparation and this is 

clearly set out in the Delivery Agreement 

 

Well-being of Future Generations (Wales) Act 2015 

 

3.2.5 The objectives of this Act are incorporated into Planning Policy Wales (issue 11) and also 
the Development Plans Handbook (March 2020). Taking into account the 5 ways of 
working is an important part of the Development Plan system. The Delivery Agreement 
sets out how we would involve the community and collaborate with stakeholders as the 
process of preparing the plan progresses. The preparation of a Delivery Agreement 
means work on the preparation of a new Local Development Plan will commence and 
this Local Development Plan will consider the needs of people now and into the future. 
All land use requirements will be planned for the next 15 years to 2037. 

 

 

General opinion from Planning Policy Working Group 

 Satisfied with the general contents of the Delivery Agreement. 



 Concern was noted and the fact that the adoption stage is being made following 

the next election period (that is the responsibility of a new Council) which is not an 

ideal situation. It has been highlighted that the statutory steps required to be 

followed in order to prepare a Development Plan mean that it is inevitably going to 

fall over the course of two different Councils  

 Despite the fact that an Integrated Impact Assessment is being promoted by the 

Government, it was questioned whether it would be possible to consider 

undertaking individual/independent assessments for the different aspects. It was 

considered that that would ensure that complete consideration was given to the 

specific aspects (for example, language, health, sustainability).    

 

General Opinion Communities Scrutiny Committee 5 October 2023  
 

The Scrutiny Committee's comments will be presented orally.  

 

3.3 Next steps  

 

Meeting Meal Decision  

Cabinet  October 2023  Agreeing the content of the 

document with agreeing for 

public consultation 

Gweithgor  January 2024 Consider comments 

received as part of the 

public consultation  

Cabinet  February 2024 Consider the comments 

received as part of the 

public consultation and 

make a recommendation to 

the Full Council 

Full Council March 2024 It is agreed to submit the 

Delivery Agreement to the 

Welsh Government for 

agreement and we will 

formally undertake the 

process of preparing the 

LDP. 

 

 

 

4.0 The views of the statutory officers  

 

4.1 Head of Finance  

 

The Delivery Agreement is a key step in the delivery of a new Local Development Plan so I 

am supportive of the decision sought.  I can confirm the accuracy of paragraph 2.2 which 



states that resources are already in place to undertake the work, but a bid would need to be 

submitted in the normal way if more resources are needed 

 

4.2 Monitoring Officer  

 

The Delivery Agreement represents one of the main step sin the production of a Local 
Development Plan. It is a key document which not only sets out the governance and 
timetabling but also the communication processes which are essential. It is appropriately noted 
that The Full Council will have responsibility for approving the agreement for submission to 
the Government following a consultation period. I note that the views of the Communities 
Scrutiny Committee are yet to be included and it is important that the Cabinet has regard to 
any recommendations received. I am satisfied with the propriety of the decision sought.  
 

 

Appendices: 

Appendix 1 – Draft Delivery Agreement – consultation version  

Appendix 2 - Atodiad 2 – Equality Impact Assessment  

 

 

 

 

 

 


