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Cydnerth Interim Project Update 
On approval of the Cydnerth Full Business Case in February 2025, the Economic Ambition 

Board requested an update report on the Cydnerth project progress within 6 months. This 

report provides a summary of the progress made since Full Business Case approval. 

Project Progress  

▪ Construction for the Cydnerth project is now progressing with onshore drilling. 

▪ The final contract with Jones Bros was signed and publicised by Menter Môn in August 

2025 following completion of the loan agreement. 

▪ An issue has arisen regarding gaining final approval to drill underneath the A55, and 

uncertainty within Government departments regarding who gives final approval. 

Menter Môn are prioritising resolution of this situation and communicating with all 

relevant agencies. The situation is expected to be resolved soon and not cause any 

significant delay to the project overall. 

Benefits 

• Three direct jobs with Mentor Mon have been created so far, including an Assistant 

Electrical Engineer, Energy Grants Manager and Tenant Relationship Manager. 

• 5 events targeting strengthening and developing the supply chain have been 

undertaken, including 1:1 supplier introduction to Morlais sessions (online and in 

person) 

• 5 enterprises have been supported which has exceed they target by 3. These included 

direct supplier engagement and focused events. 

Funding 

▪ The first loan drawdown of £5.358m completed successfully on 16th July 2025. 

▪ Further drawdowns of £1.584m and £1.923m are scheduled for October 2025 and 

January 2026 respectively, subject to compliance with all loan evidence and reporting.  
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