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1 PURPOSE OF THE REPORT 
 
1.1. To seek endorsement from the Economic Well-Being Sub-Committee for the development of 

the Home Adoption of Renewables Programme (HARP) across North Wales and approval to 
proceed with the required procurement activity. 

 
2. DECISION SOUGHT 
 
2.1.  That the Sub-Committee endorses the development of the Home Adoption of 

Renewables Programme (HARP) for North Wales.   
 
2.2. That the Sub-Committee authorises Ambition North Wales to lead the procurement activity to 

appoint a supplier on behalf of participating local authorities and to delegate to the Portfolio 
Director to undertake the necessary operational steps to complete this activity.   

 

3. REASON FOR THE DECISION 
 
3.1. The decision to progress with the Home Adoption of Renewables Programme is required to 

allow Ambition North Wales to procure a supplier to deliver the programme in North Wales. 
 
4. BACKGROUND AND RELEVANT CONSIDERATIONS 
 
4.1. The Project  
 
4.1.1. The programme seeks to deliver a coordinated regional approach to household renewable 

energy deployment through targeted resident engagement, aggregated demand and 
competitive procurement. The programme is expected to support the deployment of 
technologies such as solar PV systems, battery energy storage systems and other domestic 
renewable energy technologies.  

 
4.1.2. It will deliver local and regional actions set out in the Local Area Energy Plans (LAEPs) for each 

of the North Wales Local Authorities which detail targets for heat pump, EV charger and solar 
PV installations, as well as local energy generation and decarbonisation goals. It also 
contributes to national decarbonisation targets including the 2050 net zero target set by Welsh 
Government.  

 
 



 

4.1.3. In order to achieve the targets set out in the LAEPs, the ‘lowest hanging fruit’ should be 
prioritised where possible, allowing time for more complex, longer term actions to be planned 
and delivered. The programme therefore targets the able to pay demographic in a direct 
mailout as the primary users of the scheme, although the programme is open to anyone 
resident in participating authorities. Whilst the able-to-pay are the primary target 
demographic, the programme does not prevent the use of grants to pay for some or all of the 
installations.    

 
4.1.4. Similar schemes which are, or have been, available include:  
 

• Iterations of the ECO scheme, most recently ECO4, which was open to vulnerable and low-
income households provide energy efficiency measures such as insulation, new heating 
systems and updated glazing.   

• Warm Homes Nest scheme which provides advice and free home energy improvements to 
vulnerable and low-income households.  

• The Boiler Upgrade Scheme (BUS) grant which provides a grant to all eligible residents 
wanting to upgrade a gas or oil-powered boiler to an air source heat pump, ground source 
heat pump or biomass boiler (restrictions apply for the biomass boiler).  

• Optimised RetroFit Programme which provides support to registered social landlords to 
decarbonise social housing.  

 
4.1.5. With the exception of the Boiler Upgrade Scheme grant (which has restrictions on heating type 

eligibility and technology), none of the schemes are available to the primary targets of the 
programme. The programme  will not subsidise the cost of the installations directly but, 
through the reverse auction process, will offer competitive prices for all taking part in the 
scheme. In addition, households that meet relevant eligibility criteria may be able to access 
funding support through the schemes above. For example, Warm Wales enable some 
vulnerable and low-income residents to receive partial of fully funded energy efficiency and 
low carbon technology installations, helping to broaden access to the programme.  

 
 4.1.6. The initial phase is expected to include direct mailout to over 100,000 households across North 

Wales who fall into the ‘able-to-pay’ demographic (as described by data from 
Experian). Examples from other regions, such as Cardiff Capital Region, have confirmed that 
the use of physical mailouts is still an effective form of advertising such schemes. In addition, 
participating local authorities will market the scheme as they see fit, including via social media 
and to harder to reach areas and residents, including those in rural areas. Through aiming to 
advertise it to as many residents as possible the potential impact of the programme in North 
Wales will be maximised.  

 
 4.1.7. Whilst the primary focus of the programme is the domestic sector, the intention is that small 

and medium-sized enterprises (SMEs) and community centres will also be able to participate in 
the programme where appropriate. However, the initial resident engagement and marketing 
campaign will focus on households and therefore these organisations will not form part of the 
targeted regional mailout.  

 
 4.1.8. To cover the cost of the mailout, participating Local Authorities are asked to pay a small fee 

between £4,500 – £10,500 depending on the number of qualifying houses in the Local 
Authority (for further details see Annex A). The Local Authority will then receive approximately 
£82.50 back from the supplier for every house that signs up to and pays for an installation. 
From anecdotal evidence received from Cardiff Capital Region, the majority of Local Authorities 
in their region, when undertaking a similar scheme, broke even or made a small profit on this.  

 



 

 4.1.9. In order to encourage residents to sign up to the scheme, the programme proposes to offer 
them a reduced price for the installation as the result of buying as part of a group scheme 
relative to if they pursued an installation by themselves in the open market. To achieve this, 
the programme proposes to utilise a reverse auction model, enabling accredited suppliers to 
compete for aggregated installation opportunities across the region. This incentivises installers 
to offer lower prices per installation which is then passed on to the resident.   

 
 4.1.10. From Cardiff Capital Region’s experience with their similar scheme, the installers which were 

successful in tendering in the reverse auction were all local to the South Wales region. Their 
close proximity to the work, as well as familiarity with the area, meant they were able to offer 
competitive rates relative to installers located outside Wales. In addition, the grouping of the 
work created an additional 40 new jobs in the region which we hope to replicate as part of the 
programme in North Wales. Through supporting the increase in installer jobs, the programme 
will also improve related supply resilience with each installer bringing their own supply chain 
to support the project, such as the provision of scaffolding.  

 
4.1.11. The programme is a strategic Ambition North Wales project and does not form part of the 

North Wales Growth Deal.   The officer time is funded and resourced through the Regional 
Strategic Energy Funding from Welsh Government to Ambition North Wales. A similar scheme 
has already been undertaken for the past two years in Cardiff Capital Region and work is 
progressing from the South West CJC and Growing Mid Wales. Ambition North Wales has been 
in contact with SPEN to advise them of the planned project. SPEN have raised no objections to 
the additional approximate 1.4MW generation which could be added to the grid across North 
Wales as a result of the project and are generally supportive of improving flexibility of supply 
in the region.  

 
 4.1.12. Participation in the programme was formalised through a Memorandum of Understanding 

between Ambition North Wales and each local authority.  
  

Local Authority   MoU  

Isle of Anglesey Council 17/09/2026  

Cyngor Gwynedd  26/08/2026  

Conwy County Borough Council   18/09/2026  

Denbighshire County Council  25/09/2026 

Flintshire County Council  27/08/2026  

Wrexham County Borough 
Council  

28/08/2026  

 
4.1.13 Welsh Government are supportive of the project and have stated ‘Welsh Government supports 

the proposal as it is directly in line with the delivery of Local Area Energy Plans and recognises 
the role of local authorities as place-makers with a wider role in enabling others to deliver on 
these plans. The programme contributes to our policy on increasing renewables in local 
ownership, putting more control over energy into the hands of Welsh citizens. It also closely 
aligns with our policy on economic development, where delivery maximises the use of Welsh 
installers, creating good jobs with local companies.’ 

 
 
 
 
 
 



 

4.2. Programme Timelines 
  

Activity   Target Dates   

Local Authority Engagement  May - July  

Local Authority Endorsement (MoUs)  August - September  

Market engagement notice  September  

Public Procurement Notice (PPN)  September - October  

Tender process and supplier procurement (if required 
following PPN and market engagement)  

October - November  

Agreement of Service Level Agreement (SLA)  November  

Project kick off  November/December  

 
 
5. FINANCIAL IMPLICATIONS 
 
5.1. The home adoption of renewables programme  work stream is undertaken through the 

Strategic Energy work funded by Welsh Government. This funding supports officer time to 
develop and run the scheme. There is no financial commitment from Ambition North Wales. 

 
5.2. Participating Local Authorities are asked to pay a fee between £4,500 – £10,500 depending on 

the number of qualifying houses in the Local Authority (for further details see Annex A). 
 
5.3. The Local Authority will receive approximately £82.50 back from the supplier for every house 

that signs up to and pays for an installation. 
 
6. LEGAL IMPLICATIONS 
 
6.1. A MoU has been signed with all six local authorities.  
 
6.2. A Service Level Agreement has been drafted and is ready to distribute if the scheme is 

approved. 
 
6.3. Ambition North Wales will undertake the procurement for the scheme and manage the delivery 

through the successful supplier.  
 

The principal legal effect of the decision is to authorise progression of the programme into 
procurement and the subsequent contractual arrangements required to deliver the 
programme. The procurement must be undertaken in accordance with the applicable 
procurement legislation and the CJC’s Contract Procedure Rules. The contractual arrangements 
must appropriately reflect the parties' respective responsibilities and liabilities.  

 
 

 
BACKGROUND DOCUMENT (Available upon request) : 
 

Home adoption of renewables programme  Memorandum of Understanding  
 

 



 

 
STATUTORY OFFICERS RESPONSE: 
 

i. Monitoring Officer: 
 

“I have no objection to the decisions sought. Appropriate procurement, contractual 
and data protection arrangements should be confirmed as part of implementation of 
the programme.” 

 
ii. Statutory Finance Officer: 
 
 “A financial contribution is not expected from Ambition North Wales towards this 

programme and I have no objections to the decision sought.” 


